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Artifact Rationale 

This document describes the deployment, installation, backout, and rollback plan for new 

products going into the VA Enterprise. The plan includes information about system support, 

issue tracking, escalation processes, and roles and responsibilities involved in all those activities. 

Its purpose is to provide clients, stakeholders, and support personnel with a smooth transition to 

the new product or software, and should be structured appropriately, to reflect particulars of 

these procedures at a single or at multiple locations. 

Per the Veteran-focused Integrated Process (VIP) Guide, the deployment, installation, backout, 

and rollback plan is required to be completed prior to Critical Decision Point #2 (CD2), with the 

expectation that it will be updated throughout the lifecycle of the project for each build, as 

needed. 
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1. Introduction 

This DIBR Guide describes how to deploy, install, back out and roll back Release 1.7.31.2 of the 

Veterans Health Information System and Technology Architecture (VistA) Scheduling (VS) 

Graphical User Interface (GUI) and associated patch(es). 

1.1. Purpose 

The purpose of this plan is to provide a single, common document that describes how, when, 

where, and to whom VS GUI Release 1.7.31.2 will be deployed and installed. It describes how it 

is to be backed out and rolled back, if necessary. 

1.2. Dependencies 

Table 1 details the VistA Patch dependency(ies) for VS GUI Release 1.7.31.2. 

Table 1:  Dependencies 

Patch Application Purpose/Need 

SD*5.3*825 VS GUI Install prior to deploying the GUI update 

1.3. Constraints 

VS GUI Release 1.7.31.2 is a local installation executable designed to run on Windows 

platforms. It functions by connecting to a single VistA instance. Installers must have 

Administrative privileges for the appropriate location for installation. 

Depending upon which user model a site uses, possible installation locations for VS GUI Release 

1.7.31.2. are: 

1. The local desktop 

2. The Citrix Access Gateway (CAG) desktop 

3. The GoldStar Virtual Machine (VM) 

There are no additional security or access requirements for installation to a Windows 

environment. 

2. Roles and Responsibilities 

Deployment and installation activities are performed by representatives from the teams listed in 

Table 2. 

Table 2:  DIBR Roles and Responsibilities 

Team Phase/Role Tasks 

VSE Project Manager (PM) Deployment Plan and schedule deployment (including 
orchestration with vendors) 

Test Sites Production Testing Test for operational readiness and provide 
concurrence 
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Team Phase/Role Tasks 

VSE Release Manager Deployment Ensure the collection of all VIP artifacts 
required for deployment 

VSE Release Manager Deployment Confirm project is ready for national 
release 

Regional Enterprise 
Service Line (ESL) Staff 
(Former Regional OIT Staff) 

Installation Regional ESL staff will install the 
associated patches that pair with the VS 
GUI. They also install the VS GUI into 
VACS (or similar technology) 

Office of Veteran Access to 
Care (OVAC) 

Installation Coordinate training 

3. Deployment 

Deployment of VS GUI Release 1.7.31.2 with associated patch SD*5.3*825 is planned as a 

national release. The GUI installation package is deployed via updates to application files and 

shortcuts in each site’s VistA Consolidated Servers (VACS) location. The GUI will be available 

in SOFTWARE repository for installation into the sites' VACS folder, while the associated 

VistA patch for Legacy VistA is deployed via FORUM. Load time will vary by location, ranging 

from minutes to a few hours. Information Technology Operations and Service (ITOPS) provides 

deployment support to the local sites. 

The VSE schedule with milestones for the deployment can be found on the VSE PMO 

SharePoint site.1 

3.1. Timeline 

The plan for deployment and installation is for the sites to coordinate with the regional ESL 

team. 

The deployment and installation should be done during non-peak hours. Please select ‘No’ if 

prompted to DISABLE scheduling functions, menu options, and protocol. Please see the VistA 

patch description for patch deployment and installation instructions. 

The deployment and installation are scheduled to run for approximately ten (10) business days. 

This is determined by the compliance date listed in the patch description. The GUI update and 

associated patch(es) should be installed in the Pre-Production environment first. Once the sites 

have successfully installed and deployed the software in their Pre-Production environments and 

user desktops, sites should begin installing the software in its Production environment. 

3.2. Site Readiness Assessment 

All field locations will receive the GUI installation package via the SOFTWARE directory for 

installation into VACS (or similar technology) and the associated VS patch(es) from FORUM. 

 
1 Access to the VSE PMO SharePoint site is restricted and must be requested. 
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3.2.1. Deployment Topology (Targeted Architecture) 

The VS GUI Release 1.7.31.2 package consists of both VistA Massachusetts General Hospital 

Utility Multi-Programming System (MUMPS or M) code and Windows workstation .msi 

installation files. 

The installation .msi is used to install the Windows executable for the VS GUI. It is then 

installed into a sites VACS folder. The distribution of access to the executable is the 

responsibility of OIT leadership at the VistA parent facility. It is strongly recommended that the 

executable be physically installed on each workstation to prevent errors arising from launching 

the application from an executable on a shared location. 

3.2.2. Site Information (Locations, Deployment Recipients) 

Site information, such as the Internet Protocol (IP) address, port number, and namespace of the 

Production environment, will differ at each VistA instance. Local site OIT personnel, working 

with local scheduling representatives, will determine the recipients of the VS GUI software. The 

expectation is that the VS GUI software will be deployed on all scheduling representatives’ 

workstations at each facility. 

3.2.3. Site Preparation 

The VS GUI Release 1.7.31.2 Version Description Document (VDD) and SD*5.3*825 Patch 

Description include a list of required patches and a summary of the installation order and will 

prepare each site for installation. Patches are released on the same day and in the installation 

order stated in the patch descriptions. 

3.3. Resources 

There will be a daily Initial Operating Capability (IOC) call set up for sites conducting IOC 

testing to support the personnel who are testing the product, should they encounter 

installation/deployment issues. If a site experiences issues during deployment, they should 

contact the VA Enterprise Service Desk (ESD) and submit a ServiceNow (yourIT) ticket to the 

work group VSE GUI T3. Once submitted, the VSE project team is alerted, and will then be able 

to provide targeted troubleshooting support during the daily IOC call. 

Supporting documentation for VS GUI Release 1.7.31.2 is available on the VA Software 

Document Library (VDL). 

3.3.1. Hardware 

There are no required changes to hardware for the VS GUI to function at each site. 

3.3.2. Software 

The VS GUI application has a dependency on Microsoft’s (MS) .NET Framework version 4.0 or 

higher. Each workstation running the application must have version 4.0 or higher to run the VS 

GUI application. 
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3.3.3. Communications 

The primary objective of the communication plan is to ensure timely dissemination of 

information across the Integrated Project Team (IPT) and stakeholders. Communication ensures 

schedules are aligned and project milestones are met. 

Project milestones are shared with VA executives and external organizations. The goal is to 

notify the right audience at the right time, using the appropriate communication method(s). 

Table 3 identifies key communication items, a description of each, the initiator/owner of each 

item, the intended audience, and the method(s) used to disseminate information. 

Table 3:  Key Communication Items 

Key 
Communication 

Goal/Description Initiator/Owner Audience Communication 
Method(s) 

Installation 
instructions and 
support 

Provide site 
requirements, 
instructions, and 
installation support 

OIT IT/Operation 
site managers 

Daily calls during 
IOC testing, 
monitor 
installations by site 
up to the 
compliance date 

Deployment 
schedule 

Identify key dates and 
milestones by site 

OIT IPT and 
stakeholders 

Daily calls during 
IOC testing, 
monitor 
installations by site 
up to the 
compliance date 

Training Communicate status 
of training 
development, who is 
being trained, and 
when 

OVAC IPT and 
stakeholders 

OVAC SharePoint 
site, daily 
deployment calls, 
deployment 
schedule 

3.3.3.1. Deployment/Installation/Backout/Rollback Checklist 

Table 4 details the DIBR checklist items. 

Table 4:  Deployment, Installation, Backout, and Rollback Checklist 

Activity Day Time Individual who 
completed task 

Deploy TBD < 5 minutes VSE PM 

Install TBD < 5 minutes Regional ESL Staff 
(Former Regional OIT 
Staff) 

Backout TBD < 5 minutes Regional ESL (Former 
Regional OIT Staff) 

Rollback TBD < 5 minutes Regional ESL (Former 
Regional OIT Staff) 
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4. Installation 

The following subsections provide installation details. 

4.1. Pre-installation and System Requirements 

The following pre-installation conditions must be met prior to the deployment of VS GUI 

Release 1.7.31.2: 

• All facilities deploying the updated VS GUI release have a fully patched VistA account 

• Patch(es) associated with the updated VS GUI release are installed by the compliance date 

• OVAC has provided a training plan prior to the deployment date 

• The target workstations must have MS .NET Framework 4.0, or higher, installed 

• Any previous version of VS GUI must be fully uninstalled from the Windows Control Panel 

or Windows Settings (Apps section) 

4.2. Platform Installation and Preparation 

There are no required changes to hardware or software for the updated VS GUI to function at 

each site. 

4.3. Download and Extract Files 

The procedures for downloading and extracting files for the installation of the updated VS GUI 

are unchanged from earlier releases. 

Once the VS GUI .msi installation package has been downloaded and a workstation, shared 

drive, or VM has been targeted for installation, the .msi is launched by double-clicking the file 

and following the installation wizard. The installation wizard will prompt the installer for the 

target VistA host/IP, port, and namespace. 

Please reference Appendix A for a list of files produced from running the MSIs. 

4.4. Database (DB) Creation 

Not applicable to the installation of the updated VS GUI. 

4.5. Installation Scripts 

There are no installation scripts. Follow the instructions provided in the SD*5.3*825 Patch 

Description. 

4.6. Cron Scripts 

Not applicable to the installation of the updated VS GUI. 

4.7. Access Requirements and Skills Needed for the Installation 

The installer must have the authority and access to install VistA patches and GUI software. The 

installer must have Administrative access to the target workstation to run the .msi installation 

package, at a minimum. 
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4.8. Installation Procedures 

Follow the instructions provided in the SD*5.3*825 Patch Description. 

4.9. Installation Verification Procedures 

Verify the installation of the updated VS GUI by: 

1. Ensuring that users can access the system 

2. Ensuring that users see the correct version number displayed on the login screen 

3. Confirming that users can access the newly installed software 

4. Verifying that the application works as expected 

4.10. System Configuration 

There are no system configuration changes needed. 

4.11. DB Tuning 

Not applicable to the installation of the updated VS GUI. 

5. Backout  

5.1. Backout Strategy 

The backout strategy is to uninstall the currently deployed VS GUI application and restore the 

previously deployed version of the VS GUI application. 

5.2. Backout Considerations 

Following are checkpoints to consider when determining if the software needs to be backed out: 

• The software functionality has been validated in Pre-Production (Mirror/Test) environment at 

the IOC sites 

• The software was validated in the Pre-Production environments at the VA Medical centers 

prior to installation in Production 

• The associated patch installations were conducted in the proper sequence 

• The patch description was reviewed to verify that the software was installed correctly 

• The patch description and/or the User Guide were used to determine if the software is 

functioning properly 

5.2.1. Load Testing 

Not applicable to the installation of the updated VS GUI. 

5.2.2. User Acceptance Testing (UAT) 

UAT is performed by OIT personnel during IOC testing to ensure the patch and/or updated GUI 

does not interfere with normal system operations. UAT begins in the Pre-Production 
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environment with a copy of the existing Production system, but with only test users and a 

deidentified DB for testing purposes. 

When the site has completed its testing and any identified issues have been resolved, the code is 

moved to the Production environment and is monitored closely to see if there is any degradation 

in the functionality. Once any identified issues have been resolved, the application passes UAT 

and is approved for National Release. 

5.3. Backout Criteria 

If, in the process of testing either in the test or Production environments, the functionality, 

performance, or usability of the application falls below the minimum standard necessary to 

provide care to Veterans, site management may decide to back the application out. This step is 

never taken lightly and is only taken if it is believed that the care and treatment of Veterans will 

be compromised. 

5.4. Backout Risks 

The following are the risks of backing out the VS GUI: 

• Previous versions of the GUI may not remove all associated files and remains under the 

Add/Remove section of Windows 

• Functionality that was added to the application in the new release will be removed 

• Fixes that the new release resolved will be removed 

• The status of some patient appointments may require manual fixes at the programmer level 

• If the backout was authorized due to a data problem, there is a potential that patient data 

could be compromised 

5.5. Authority for Backout 

The authority to determine the necessity for a backout and the approval of a backout varies by 

location. 

5.6. Backout Procedures 

Installers with Administrative access can back out the installation process manually by following 

these steps: 

1. Open Windows Settings 

2. Click on Apps 

3. Find VistA Scheduling GUI 

4. Click on VistA Scheduling GUI 

5. Select Uninstall 

Schedulers who have the VS GUI application installed on their desktops and want it removed 

should follow the software removal procedures set by their local facility. This may include 

submitting a ServiceNow (yourIT) ticket to the VA ESD. 
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 NOTE:  Please review the specific patch description for a VistA patch for 

backout instructions. 

To continue using the application, install the previous version of the VS GUI by using the 

previous installation instructions for that specific release. 

5.7. Backout Verification Procedures 

Once the update has been backed out, the icon for the VistA Scheduling shortcut (Figure 1) will 

be removed from the previous location. 

Figure 1:  VistA Scheduling Desktop Shortcut 

 

6. Rollback Procedures 

Appointed site staff can run the standard patch removal tool to back out the patch(es). If a site 

determines that a roll back is required, a ServiceNow ticket should be registered with the VA 

ESD for assistance with a rollback. 

6.1. Rollback Considerations 

Following are checkpoints to consider when determining if the software needs to be rolled back: 

• Conduct a check of the Transport Global backup 

• Validate the checksum(s) 

• Check ServiceNow for the submission of previous VA ESD ticket resolutions 

6.2. Rollback Criteria 

The criterion for rolling back to the previous version of the VS GUI is that the application is not 

performing as expected. 

6.3. Rollback Risks 

The following are the risks of rolling back to the previous version: 

• Previous versions of the GUI may not remove all associated files and remains under the 

Add/Remove section of Windows 

• Functionality that was added to the application in the new release will be removed 

• Fixes that the new release resolved will be removed 

• The status of some patient appointments may require manual fixes at the programmer level 

• If the backout was authorized due to a data problem, there is a potential that patient data 

could be compromised 
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• Data changes to files cannot be rolled back and will need to be made via a new patch and 

post install-routine 

6.4. Authority for Rollback 

The decision to roll back the VS GUI is reached mutually among various stakeholders. 

6.5. Rollback Procedures 

Once approval for a rollback has been obtained, follow the procedures detailed below to roll 

back to the previous version of the product. 

Locate the results from your site’s Transport Global backup, done prior to installing the patches. 

The Transport Global backup creates a record of any routines exported with the installed patches. 

It will not back up any other changes, such as Data Dictionaries (DD) or templates. 

6.6. Rollback Verification Procedures 

Once the rollback is complete, the OIT programmer should manually verify that the GUI and 

VistA patch rollback was successful. Verification is performed by opening the application and 

having the user ensure that the application is performing as expected. When rollback is complete, 

validate the previous version of the GUI displays. 
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 Acronyms and Abbreviations 

Table 5 details acronyms and abbreviations used in this document. 

Table 5:  Acronyms and Abbreviations 

Acronym Definition 

CAG Citrix Access Gateway 

CD2 Critical Decision Point #2 

DB Database 

DD Data Dictionaries 

DIBR Deployment, Installation, Backout and Rollback 

ESD Enterprise Service Desk 

ESL Enterprise Service Line 

GUI Graphical User Interface 

IOC Initial Operating Capability 

IP Internet Protocol 

IPT Integrated Project Team 

ITOPS Information Technology Operations and Service 

MS Microsoft 

MUMPS or M Massachusetts General Hospital Utility Multi-Programming System 

OIT Office of Information and Technology 

OVAC Office of Veteran Access to Care 

PM Program Manager or Project Manager 

UAT User Acceptance Testing 

VA Department of Veterans Affairs 

VACS VistA Consolidated Servers 

VDD Version Description Document 

VDL VA Software Document Library 

VIP Veteran-focused Integrated Process 

VistA Veterans Health Information System and Technology Architecture 

VM Virtual Machine 

VS VistA Scheduling 

VSE VistA Scheduling Enhancements 
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 Appendix A 

Please reference Table 6 for GUI_T files and Table 7 for GUI_P files produced from running the 

MSIs. (File Count: 102) 

Table 6: GUI_T Files 

Name Size Date Modified 

BouncyCastle.Crypto.dll 2.8 MB 12/17/20, 9:32:28 PM 

ClinSchd.Infrastructure.dll 505 kB 10/11/22, 3:33:18 PM 

ClinSchd.Infrastructure.TraceLogLibrary.dll 97.0 kB 10/11/22, 3:33:16 PM 

ClinSchd.Modules.CancelAppt.dll 36.5 kB 10/11/22, 3:33:40 PM 

ClinSchd.Modules.ChangeDivision.dll 19.0 kB 10/11/22, 3:33:40 PM 

ClinSchd.Modules.CheckIn.dll 36.5 kB 10/11/22, 3:33:44 PM 

ClinSchd.Modules.CheckOut.dll 23.0 kB 10/11/22, 3:33:56 PM 

ClinSchd.Modules.ContactAttempt.dll 32.0 kB 10/11/22, 3:33:58 PM 

ClinSchd.Modules.DataAccess.dll 266 kB 10/11/22, 3:33:46 PM 

ClinSchd.Modules.ExpandedEntry.dll 74.5 kB 10/11/22, 3:34:00 PM 

ClinSchd.Modules.FindAppt.dll 98.0 kB 10/11/22, 3:34:04 PM 

ClinSchd.Modules.Management.dll 153 kB 10/11/22, 3:34:04 PM 

ClinSchd.Modules.MarkAsNoShow.dll 20.0 kB 10/11/22, 3:33:58 PM 

ClinSchd.Modules.Navigation.dll 66.0 kB 10/11/22, 3:33:48 PM 

ClinSchd.Modules.PatientAppt.dll 93.5 kB 10/11/22, 3:34:02 PM 

ClinSchd.Modules.PatientSelection.dll 73.0 kB 10/11/22, 3:34:04 PM 

ClinSchd.Modules.Prerequisites.dll 18.0 kB 10/11/22, 3:34:06 PM 

ClinSchd.Modules.Reports.dll 132 kB 10/11/22, 3:33:48 PM 

ClinSchd.Modules.ResourceSelection.dll 23.5 kB 10/11/22, 3:34:06 PM 

ClinSchd.Modules.Ribbon.dll 416 kB 10/11/22, 3:33:54 PM 

ClinSchd.Modules.Task.dll 236 kB 10/11/22, 3:34:10 PM 

ClinSchd.Modules.UserLogin.dll 78.0 kB 10/11/22, 3:34:10 PM 

ClinSchd.Modules.VAR.dll 302 kB 10/11/22, 3:33:42 PM 

ClosedXML.dll 788 kB 10/5/22, 3:30:52 PM 

ClosedXML.XML 144 kB 10/5/22, 3:30:50 PM 

Common.Logging.Core.dll 10.0 kB 8/16/17, 6:51:46 AM 

Common.Logging.dll 44.0 kB 8/16/17, 6:51:42 AM 

DocumentFormat.OpenXml.dll 5.5 MB 10/5/22, 3:30:52 PM 

EntityFramework.dll 4.8 MB 4/16/20, 8:38:42 PM 

itext.io.dll 1.5 MB 6/24/21, 12:09:28 PM 

itext.kernel.dll 926 kB 6/24/21, 12:09:30 PM 

itext.layout.dll 371 kB 6/24/21, 12:09:34 PM 

medsphere_48.ico 29.2 kB 10/5/22, 3:30:50 PM 

Microsoft.Practices.Composite.dll 75.0 kB 10/5/22, 3:30:52 PM 

Microsoft.Practices.Composite.Presentation.dll 60.0 kB 10/5/22, 3:30:52 PM 

Microsoft.Practices.Composite.UnityExtensions.dll 15.0 kB 10/5/22, 3:30:52 PM 
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Name Size Date Modified 

Microsoft.Practices.Composite.xml 182 kB 10/5/22, 3:30:52 PM 

Microsoft.Practices.EnterpriseLibrary.Common.dll 183 kB 10/5/22, 3:30:52 PM 

Microsoft.Practices.EnterpriseLibrary.ExceptionHandling.dll 86.9 kB 10/5/22, 3:30:52 PM 

Microsoft.Practices.EnterpriseLibrary.ExceptionHandling.Logging.dll 38.9 kB 10/5/22, 3:30:52 PM 

Microsoft.Practices.EnterpriseLibrary.Logging.dll 243 kB 10/5/22, 3:30:52 PM 

Microsoft.Practices.ObjectBuilder2.dll 74.9 kB 10/5/22, 3:30:52 PM 

Microsoft.Practices.ServiceLocation.dll 29.1 kB 10/5/22, 3:30:52 PM 

Microsoft.Practices.Unity.dll 74.9 kB 10/5/22, 3:30:52 PM 

Microsoft.Web.Infrastructure.dll 44.4 kB 7/25/12, 11:48:56 AM 

Newtonsoft.Json.dll 686 kB 3/17/21, 8:03:36 PM 

Prism.dll 87.4 kB 10/21/20, 5:48:50 PM 

SDEC_VSE_ReportConsole.jar 23.8 MB 10/5/22, 3:30:50 PM 

SDEC_VSE_ReportTemplate.jasper 107 kB 10/5/22, 3:30:50 PM 

SDEC_VSE_ReportTemplate.jrxml 31.0 kB 10/5/22, 3:30:50 PM 

SDEC_VSE.XML 0 B 10/5/22, 3:30:50 PM 

System.Net.Http.dll 259 kB 11/5/16, 11:56:30 AM 

System.Web.Mvc.dll 535 kB 11/28/18, 12:59:46 PM 

System.Web.Razor.dll 257 kB 11/28/18, 1:00:12 PM 

System.Web.WebPages.Deployment.dll 42.1 kB 11/28/18, 1:04:24 PM 

System.Web.WebPages.dll 202 kB 11/28/18, 1:04:24 PM 

System.Web.WebPages.Razor.dll 39.9 kB 11/28/18, 1:04:24 PM 

System.Windows.Interactivity.dll 39.0 kB 3/9/13, 6:25:10 PM 

Telerik.Windows.Controls.Data.dll 2.5 MB 10/5/22, 3:30:54 PM 

Telerik.Windows.Controls.dll 7.7 MB 10/5/22, 3:30:54 PM 

Telerik.Windows.Controls.Docking.dll 1.7 MB 10/5/22, 3:30:54 PM 

Telerik.Windows.Controls.GridView.dll 4.0 MB 10/5/22, 3:30:54 PM 

Telerik.Windows.Controls.Input.dll 3.6 MB 10/5/22, 3:30:54 PM 

Telerik.Windows.Controls.Navigation.dll 6.2 MB 10/5/22, 3:30:54 PM 

Telerik.Windows.Controls.RibbonView.dll 3.4 MB 10/5/22, 3:30:54 PM 

Telerik.Windows.Controls.ScheduleView.dll 3.0 MB 10/5/22, 3:30:54 PM 

Telerik.Windows.Data.dll 494 kB 10/5/22, 3:30:54 PM 

TotalDemandCharts.jrxml 2.6 kB 10/5/22, 3:30:50 PM 

TotalDemandSupplyCharts.jrxml 2.6 kB 10/5/22, 3:30:50 PM 

TotalSupplyCharts.jrxml 2.5 kB 10/5/22, 3:30:50 PM 

trace.log 0 B 10/5/22, 3:30:50 PM 

VA.VSE.Data.SQL.dll 6.5 kB 10/11/22, 3:33:20 PM 

VA.VSE.Data.VistaRpc.dll 32.0 kB 10/11/22, 3:33:34 PM 

VA.VSE.Data.WebServices.dll 278 kB 10/11/22, 3:33:34 PM 

VA.VSE.Domain.dll 97.5 kB 10/11/22, 3:33:20 PM 

VA.VSE.Domain.Infrastructure.dll 7.5 kB 10/11/22, 3:33:36 PM 

VA.VSE.InversionOfControl.dll 7.5 kB 10/11/22, 3:33:36 PM 

VA.VSE.Presentation.Infrastructure.dll 18.5 kB 10/11/22, 3:33:34 PM 



 

VistA Scheduling Enhancements (VSE) 

DIBR for VS GUI Release 1.7.31.2 13 October 2022 

Name Size Date Modified 

VA.VSE.Presentation.PatientSelection.dll 16.0 kB 10/11/22, 3:33:50 PM 

VA.VSE.Presentation.VideoVisit.dll 770 kB 10/11/22, 3:33:40 PM 

VA.VSE.ServiceFactory.AssignedUserRoleServices.dll 8.0 kB 10/11/22, 3:33:24 PM 

VA.VSE.ServiceFactory.JsonWebTokenServices.dll 6.0 kB 10/11/22, 3:33:34 PM 

VA.VSE.ServiceFactory.SSOiServices.dll 6.0 kB 10/11/22, 3:33:34 PM 

VA.VSE.ServiceFactory.UserRoleServices.dll 7.5 kB 10/11/22, 3:33:32 PM 

VA.VSE.ServiceFactory.VideoVisitsServices.dll 9.5 kB 10/11/22, 3:33:34 PM 

VA.VSE.ServiceFactory.VistaAppointmentRequestServices.dll 7.5 kB 10/11/22, 3:33:32 PM 

VA.VSE.ServiceFactory.VistaAppointmentServices.dll 9.0 kB 10/11/22, 3:33:34 PM 

VA.VSE.ServiceFactory.VistaConsultServices.dll 7.0 kB 10/11/22, 3:33:32 PM 

VA.VSE.ServiceFactory.VistaMedicationServices.dll 6.5 kB 10/11/22, 3:33:32 PM 

VA.VSE.ServiceFactory.VistaPatientSelectionServices.dll 7.5 kB 10/11/22, 3:33:34 PM 

VA.VSE.ServiceFactory.VistaPrivilegedUsersServices.dll 7.0 kB 10/11/22, 3:33:34 PM 

VA.VSE.ServiceFactory.VistaPtCSchAppointmentServices.dll 7.0 kB 10/11/22, 3:33:34 PM 

VA.VSE.ServiceFactory.VistaVideoVisitAppointmentServices.dll 6.5 kB 10/11/22, 3:33:34 PM 

VA.VSE.ServiceFactory.VistaVideoVisitInfoServices.dll 7.0 kB 10/11/22, 3:33:36 PM 

VAInternalRootCA.cer 1.3 kB 10/5/22, 3:30:52 PM 

VAInternalSubordinateCA1.cer 2.1 kB 10/5/22, 3:30:52 PM 

var_service.vse.cc.med.va.gov.pfx 2.8 kB 10/5/22, 3:30:52 PM 

VistaSchedulingGUI.exe 1.2 MB 10/11/22, 3:34:28 PM 

VistaSchedulingGUI.exe.config 7.0 kB varies 

VSELogoPleaseWait.gif 17.4 kB 10/5/22, 3:30:52 PM 

Table 7: GUI_P Files 

Name Size Date Modified 

BouncyCastle.Crypto.dll 2.8 MB 12/17/20, 9:32:28 
PM 

ClinSchd.Infrastructure.dll 505 kB 10/11/22, 3:31:52 
PM 

ClinSchd.Infrastructure.TraceLogLibrary.dll 97.0 kB 10/11/22, 3:31:48 
PM 

ClinSchd.Modules.CancelAppt.dll 36.5 kB 10/11/22, 3:32:12 
PM 

ClinSchd.Modules.ChangeDivision.dll 19.0 kB 10/11/22, 3:32:12 
PM 

ClinSchd.Modules.CheckIn.dll 36.5 kB 10/11/22, 3:32:16 
PM 

ClinSchd.Modules.CheckOut.dll 23.0 kB 10/11/22, 3:32:32 
PM 

ClinSchd.Modules.ContactAttempt.dll 32.0 kB 10/11/22, 3:32:32 
PM 

ClinSchd.Modules.DataAccess.dll 266 kB 10/11/22, 3:32:20 
PM 
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ClinSchd.Modules.ExpandedEntry.dll 74.5 kB 10/11/22, 3:32:36 
PM 

ClinSchd.Modules.FindAppt.dll 98.0 kB 10/11/22, 3:32:40 
PM 

ClinSchd.Modules.Management.dll 153 kB 10/11/22, 3:32:40 
PM 

ClinSchd.Modules.MarkAsNoShow.dll 20.0 kB 10/11/22, 3:32:34 
PM 

ClinSchd.Modules.Navigation.dll 66.0 kB 10/11/22, 3:32:22 
PM 

ClinSchd.Modules.PatientAppt.dll 93.5 kB 10/11/22, 3:32:38 
PM 

ClinSchd.Modules.PatientSelection.dll 73.0 kB 10/11/22, 3:32:42 
PM 

ClinSchd.Modules.Prerequisites.dll 18.0 kB 10/11/22, 3:32:44 
PM 

ClinSchd.Modules.Reports.dll 132 kB 10/11/22, 3:32:24 
PM 

ClinSchd.Modules.ResourceSelection.dll 23.5 kB 10/11/22, 3:32:44 
PM 

ClinSchd.Modules.Ribbon.dll 416 kB 10/11/22, 3:32:30 
PM 

ClinSchd.Modules.Task.dll 236 kB 10/11/22, 3:32:46 
PM 

ClinSchd.Modules.UserLogin.dll 78.0 kB 10/11/22, 3:32:46 
PM 

ClinSchd.Modules.VAR.dll 302 kB 10/11/22, 3:32:14 
PM 

ClosedXML.dll 788 kB 10/5/22, 3:30:52 PM 

ClosedXML.XML 144 kB 10/5/22, 3:30:50 PM 

Common.Logging.Core.dll 10.0 kB 8/16/17, 6:51:46 AM 

Common.Logging.dll 44.0 kB 8/16/17, 6:51:42 AM 

DocumentFormat.OpenXml.dll 5.5 MB 10/5/22, 3:30:52 PM 

EntityFramework.dll 4.8 MB 4/16/20, 8:38:42 PM 

itext.io.dll 1.5 MB 6/24/21, 12:09:28 
PM 

itext.kernel.dll 926 kB 6/24/21, 12:09:30 
PM 

itext.layout.dll 371 kB 6/24/21, 12:09:34 
PM 

medsphere_48.ico 29.2 kB 10/5/22, 3:30:50 PM 

Microsoft.Practices.Composite.dll 75.0 kB 10/5/22, 3:30:52 PM 

Microsoft.Practices.Composite.Presentation.dll 60.0 kB 10/5/22, 3:30:52 PM 

Microsoft.Practices.Composite.UnityExtensions.dll 15.0 kB 10/5/22, 3:30:52 PM 

Microsoft.Practices.Composite.xml 182 kB 10/5/22, 3:30:52 PM 
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Microsoft.Practices.EnterpriseLibrary.Common.dll 183 kB 10/5/22, 3:30:52 PM 

Microsoft.Practices.EnterpriseLibrary.ExceptionHandling.dll 86.9 kB 10/5/22, 3:30:52 PM 

Microsoft.Practices.EnterpriseLibrary.ExceptionHandling.Logging.dll 38.9 kB 10/5/22, 3:30:52 PM 

Microsoft.Practices.EnterpriseLibrary.Logging.dll 243 kB 10/5/22, 3:30:52 PM 

Microsoft.Practices.ObjectBuilder2.dll 74.9 kB 10/5/22, 3:30:52 PM 

Microsoft.Practices.ServiceLocation.dll 29.1 kB 10/5/22, 3:30:52 PM 

Microsoft.Practices.Unity.dll 74.9 kB 10/5/22, 3:30:52 PM 

Microsoft.Web.Infrastructure.dll 44.4 kB 7/25/12, 11:48:56 
AM 

Newtonsoft.Json.dll 686 kB 3/17/21, 8:03:36 PM 

Prism.dll 87.4 kB 10/21/20, 5:48:50 
PM 

SDEC_VSE_ReportConsole.jar 23.8 MB 10/5/22, 3:30:50 PM 

SDEC_VSE_ReportTemplate.jasper 107 kB 10/5/22, 3:30:50 PM 

SDEC_VSE_ReportTemplate.jrxml 31.0 kB 10/5/22, 3:30:50 PM 

SDEC_VSE.XML 0 B 10/5/22, 3:30:50 PM 

System.Net.Http.dll 259 kB 11/5/16, 11:56:30 
AM 

System.Web.Mvc.dll 535 kB 11/28/18, 12:59:46 
PM 

System.Web.Razor.dll 257 kB 11/28/18, 1:00:12 
PM 

System.Web.WebPages.Deployment.dll 42.1 kB 11/28/18, 1:04:24 
PM 

System.Web.WebPages.dll 202 kB 11/28/18, 1:04:24 
PM 

System.Web.WebPages.Razor.dll 39.9 kB 11/28/18, 1:04:24 
PM 

System.Windows.Interactivity.dll 39.0 kB 3/9/13, 6:25:10 PM 

Telerik.Windows.Controls.Data.dll 2.5 MB 10/5/22, 3:30:54 PM 

Telerik.Windows.Controls.dll 7.7 MB 10/5/22, 3:30:54 PM 

Telerik.Windows.Controls.Docking.dll 1.7 MB 10/5/22, 3:30:54 PM 

Telerik.Windows.Controls.GridView.dll 4.0 MB 10/5/22, 3:30:54 PM 

Telerik.Windows.Controls.Input.dll 3.6 MB 10/5/22, 3:30:54 PM 

Telerik.Windows.Controls.Navigation.dll 6.2 MB 10/5/22, 3:30:54 PM 

Telerik.Windows.Controls.RibbonView.dll 3.4 MB 10/5/22, 3:30:54 PM 

Telerik.Windows.Controls.ScheduleView.dll 3.0 MB 10/5/22, 3:30:54 PM 

Telerik.Windows.Data.dll 494 kB 10/5/22, 3:30:54 PM 

TotalDemandCharts.jrxml 2.6 kB 10/5/22, 3:30:50 PM 

TotalDemandSupplyCharts.jrxml 2.6 kB 10/5/22, 3:30:50 PM 

TotalSupplyCharts.jrxml 2.5 kB 10/5/22, 3:30:50 PM 

trace.log 27 B 10/5/22, 3:30:50 PM 
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VA.VSE.Data.SQL.dll 6.5 kB 10/11/22, 3:31:52 
PM 

VA.VSE.Data.VistaRpc.dll 32.0 kB 10/11/22, 3:32:06 
PM 

VA.VSE.Data.WebServices.dll 278 kB 10/11/22, 3:32:06 
PM 

VA.VSE.Domain.dll 97.5 kB 10/11/22, 3:31:52 
PM 

VA.VSE.Domain.Infrastructure.dll 7.5 kB 10/11/22, 3:32:06 
PM 

VA.VSE.InversionOfControl.dll 7.5 kB 10/11/22, 3:32:06 
PM 

VA.VSE.Presentation.Infrastructure.dll 18.5 kB 10/11/22, 3:32:04 
PM 

VA.VSE.Presentation.PatientSelection.dll 16.0 kB 10/11/22, 3:32:24 
PM 

VA.VSE.Presentation.VideoVisit.dll 770 kB 10/11/22, 3:32:12 
PM 

VA.VSE.ServiceFactory.AssignedUserRoleServices.dll 8.0 kB 10/11/22, 3:31:58 
PM 

VA.VSE.ServiceFactory.JsonWebTokenServices.dll 6.0 kB 10/11/22, 3:32:04 
PM 

VA.VSE.ServiceFactory.SSOiServices.dll 6.0 kB 10/11/22, 3:32:06 
PM 

VA.VSE.ServiceFactory.UserRoleServices.dll 7.5 kB 10/11/22, 3:32:02 
PM 

VA.VSE.ServiceFactory.VideoVisitsServices.dll 9.5 kB 10/11/22, 3:32:06 
PM 

VA.VSE.ServiceFactory.VistaAppointmentRequestServices.dll 7.5 kB 10/11/22, 3:32:02 
PM 

VA.VSE.ServiceFactory.VistaAppointmentServices.dll 9.0 kB 10/11/22, 3:32:06 
PM 

VA.VSE.ServiceFactory.VistaConsultServices.dll 7.0 kB 10/11/22, 3:32:02 
PM 

VA.VSE.ServiceFactory.VistaMedicationServices.dll 6.5 kB 10/11/22, 3:32:02 
PM 

VA.VSE.ServiceFactory.VistaPatientSelectionServices.dll 7.5 kB 10/11/22, 3:32:04 
PM 

VA.VSE.ServiceFactory.VistaPrivilegedUsersServices.dll 7.0 kB 10/11/22, 3:32:04 
PM 

VA.VSE.ServiceFactory.VistaPtCSchAppointmentServices.dll 7.0 kB 10/11/22, 3:32:04 
PM 

VA.VSE.ServiceFactory.VistaVideoVisitAppointmentServices.dll 6.5 kB 10/11/22, 3:32:06 
PM 

VA.VSE.ServiceFactory.VistaVideoVisitInfoServices.dll 7.0 kB 10/11/22, 3:32:06 
PM 
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VAInternalRootCA.cer 1.3 kB 10/5/22, 3:30:52 PM 

VAInternalSubordinateCA1.cer 2.1 kB 10/5/22, 3:30:52 PM 

var_service.vse.cc.med.va.gov.pfx 2.8 kB 10/5/22, 3:30:52 PM 

VistaSchedulingGUI.exe 1.2 MB 10/11/22, 3:33:02 
PM 

VistaSchedulingGUI.exe.config 7.0 kB varies 

VSELogoPleaseWait.gif 17.4 kB 10/5/22, 3:30:52 PM 
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	1. Introduction 
	This DIBR Guide describes how to deploy, install, back out and roll back Release 1.7.31.2 of the Veterans Health Information System and Technology Architecture (VistA) Scheduling (VS) Graphical User Interface (GUI) and associated patch(es). 
	1.1. Purpose 
	The purpose of this plan is to provide a single, common document that describes how, when, where, and to whom VS GUI Release 1.7.31.2 will be deployed and installed. It describes how it is to be backed out and rolled back, if necessary. 
	1.2. Dependencies 
	Table 1
	Table 1
	Table 1

	 details the VistA Patch dependency(ies) for VS GUI Release 1.7.31.2. 

	Table 1:  Dependencies 
	Patch 
	Patch 
	Patch 
	Patch 

	Application 
	Application 

	Purpose/Need 
	Purpose/Need 


	SD*5.3*825 
	SD*5.3*825 
	SD*5.3*825 

	VS GUI 
	VS GUI 

	Install prior to deploying the GUI update 
	Install prior to deploying the GUI update 



	1.3. Constraints 
	VS GUI Release 1.7.31.2 is a local installation executable designed to run on Windows platforms. It functions by connecting to a single VistA instance. Installers must have Administrative privileges for the appropriate location for installation. 
	Depending upon which user model a site uses, possible installation locations for VS GUI Release 1.7.31.2. are: 
	1. The local desktop 
	1. The local desktop 
	1. The local desktop 

	2. The Citrix Access Gateway (CAG) desktop 
	2. The Citrix Access Gateway (CAG) desktop 

	3. The GoldStar Virtual Machine (VM) 
	3. The GoldStar Virtual Machine (VM) 


	There are no additional security or access requirements for installation to a Windows environment. 
	2. Roles and Responsibilities 
	Deployment and installation activities are performed by representatives from the teams listed in 
	Deployment and installation activities are performed by representatives from the teams listed in 
	Table 2
	Table 2

	. 

	Table 2:  DIBR Roles and Responsibilities 
	Team 
	Team 
	Team 
	Team 

	Phase/Role 
	Phase/Role 

	Tasks 
	Tasks 


	VSE Project Manager (PM) 
	VSE Project Manager (PM) 
	VSE Project Manager (PM) 

	Deployment 
	Deployment 

	Plan and schedule deployment (including orchestration with vendors) 
	Plan and schedule deployment (including orchestration with vendors) 


	Test Sites 
	Test Sites 
	Test Sites 

	Production Testing 
	Production Testing 

	Test for operational readiness and provide concurrence 
	Test for operational readiness and provide concurrence 



	Team 
	Team 
	Team 
	Team 

	Phase/Role 
	Phase/Role 

	Tasks 
	Tasks 


	VSE Release Manager 
	VSE Release Manager 
	VSE Release Manager 

	Deployment 
	Deployment 

	Ensure the collection of all VIP artifacts required for deployment 
	Ensure the collection of all VIP artifacts required for deployment 


	VSE Release Manager 
	VSE Release Manager 
	VSE Release Manager 

	Deployment 
	Deployment 

	Confirm project is ready for national release 
	Confirm project is ready for national release 


	Regional Enterprise Service Line (ESL) Staff (Former Regional OIT Staff) 
	Regional Enterprise Service Line (ESL) Staff (Former Regional OIT Staff) 
	Regional Enterprise Service Line (ESL) Staff (Former Regional OIT Staff) 

	Installation 
	Installation 

	Regional ESL staff will install the associated patches that pair with the VS GUI. They also install the VS GUI into VACS (or similar technology) 
	Regional ESL staff will install the associated patches that pair with the VS GUI. They also install the VS GUI into VACS (or similar technology) 


	Office of Veteran Access to Care (OVAC) 
	Office of Veteran Access to Care (OVAC) 
	Office of Veteran Access to Care (OVAC) 

	Installation 
	Installation 

	Coordinate training 
	Coordinate training 



	3. Deployment 
	Deployment of VS GUI Release 1.7.31.2 with associated patch SD*5.3*825 is planned as a national release. The GUI installation package is deployed via updates to application files and shortcuts in each site’s VistA Consolidated Servers (VACS) location. The GUI will be available in SOFTWARE repository for installation into the sites' VACS folder, while the associated VistA patch for Legacy VistA is deployed via FORUM. Load time will vary by location, ranging from minutes to a few hours. Information Technology
	The VSE schedule with milestones for the deployment can be found on the VSE PMO SharePoint site.1 
	1 Access to the VSE PMO SharePoint site is restricted and must be requested. 
	1 Access to the VSE PMO SharePoint site is restricted and must be requested. 

	3.1. Timeline 
	The plan for deployment and installation is for the sites to coordinate with the regional ESL team. 
	The deployment and installation should be done during non-peak hours. Please select ‘No’ if prompted to DISABLE scheduling functions, menu options, and protocol. Please see the VistA patch description for patch deployment and installation instructions. 
	The deployment and installation are scheduled to run for approximately ten (10) business days. This is determined by the compliance date listed in the patch description. The GUI update and associated patch(es) should be installed in the Pre-Production environment first. Once the sites have successfully installed and deployed the software in their Pre-Production environments and user desktops, sites should begin installing the software in its Production environment. 
	3.2. Site Readiness Assessment 
	All field locations will receive the GUI installation package via the SOFTWARE directory for installation into VACS (or similar technology) and the associated VS patch(es) from FORUM. 
	3.2.1. Deployment Topology (Targeted Architecture) 
	The VS GUI Release 1.7.31.2 package consists of both VistA Massachusetts General Hospital Utility Multi-Programming System (MUMPS or M) code and Windows workstation .msi installation files. 
	The installation .msi is used to install the Windows executable for the VS GUI. It is then installed into a sites VACS folder. The distribution of access to the executable is the responsibility of OIT leadership at the VistA parent facility. It is strongly recommended that the executable be physically installed on each workstation to prevent errors arising from launching the application from an executable on a shared location. 
	3.2.2. Site Information (Locations, Deployment Recipients) 
	Site information, such as the Internet Protocol (IP) address, port number, and namespace of the Production environment, will differ at each VistA instance. Local site OIT personnel, working with local scheduling representatives, will determine the recipients of the VS GUI software. The expectation is that the VS GUI software will be deployed on all scheduling representatives’ workstations at each facility. 
	3.2.3. Site Preparation 
	The VS GUI Release 1.7.31.2 Version Description Document (VDD) and SD*5.3*825 Patch Description include a list of required patches and a summary of the installation order and will prepare each site for installation. Patches are released on the same day and in the installation order stated in the patch descriptions. 
	3.3. Resources 
	There will be a daily Initial Operating Capability (IOC) call set up for sites conducting IOC testing to support the personnel who are testing the product, should they encounter installation/deployment issues. If a site experiences issues during deployment, they should contact the VA Enterprise Service Desk (ESD) and submit a ServiceNow (yourIT) ticket to the work group VSE GUI T3. Once submitted, the VSE project team is alerted, and will then be able to provide targeted troubleshooting support during the d
	Supporting documentation for VS GUI Release 1.7.31.2 is available on the VA Software Document Library (VDL). 
	3.3.1. Hardware 
	There are no required changes to hardware for the VS GUI to function at each site. 
	3.3.2. Software 
	The VS GUI application has a dependency on Microsoft’s (MS) .NET Framework version 4.0 or higher. Each workstation running the application must have version 4.0 or higher to run the VS GUI application. 
	3.3.3. Communications 
	The primary objective of the communication plan is to ensure timely dissemination of information across the Integrated Project Team (IPT) and stakeholders. Communication ensures schedules are aligned and project milestones are met. 
	Project milestones are shared with VA executives and external organizations. The goal is to notify the right audience at the right time, using the appropriate communication method(s). 
	Table 3
	Table 3
	Table 3

	 identifies key communication items, a description of each, the initiator/owner of each item, the intended audience, and the method(s) used to disseminate information. 

	Table 3:  Key Communication Items 
	Key Communication 
	Key Communication 
	Key Communication 
	Key Communication 

	Goal/Description 
	Goal/Description 

	Initiator/Owner 
	Initiator/Owner 

	Audience 
	Audience 

	Communication Method(s) 
	Communication Method(s) 


	Installation instructions and support 
	Installation instructions and support 
	Installation instructions and support 

	Provide site requirements, instructions, and installation support 
	Provide site requirements, instructions, and installation support 

	OIT 
	OIT 

	IT/Operation site managers 
	IT/Operation site managers 

	Daily calls during IOC testing, monitor installations by site up to the compliance date 
	Daily calls during IOC testing, monitor installations by site up to the compliance date 


	Deployment schedule 
	Deployment schedule 
	Deployment schedule 

	Identify key dates and milestones by site 
	Identify key dates and milestones by site 

	OIT 
	OIT 

	IPT and stakeholders 
	IPT and stakeholders 

	Daily calls during IOC testing, monitor installations by site up to the compliance date 
	Daily calls during IOC testing, monitor installations by site up to the compliance date 


	Training 
	Training 
	Training 

	Communicate status of training development, who is being trained, and when 
	Communicate status of training development, who is being trained, and when 

	OVAC 
	OVAC 

	IPT and stakeholders 
	IPT and stakeholders 

	OVAC SharePoint site, daily deployment calls, deployment schedule 
	OVAC SharePoint site, daily deployment calls, deployment schedule 



	3.3.3.1. Deployment/Installation/Backout/Rollback Checklist 
	Table 4
	Table 4
	Table 4

	 details the DIBR checklist items. 

	Table 4:  Deployment, Installation, Backout, and Rollback Checklist 
	Activity 
	Activity 
	Activity 
	Activity 

	Day 
	Day 

	Time 
	Time 

	Individual who completed task 
	Individual who completed task 


	Deploy 
	Deploy 
	Deploy 

	TBD 
	TBD 

	< 5 minutes 
	< 5 minutes 

	VSE PM 
	VSE PM 


	Install 
	Install 
	Install 

	TBD 
	TBD 

	< 5 minutes 
	< 5 minutes 

	Regional ESL Staff (Former Regional OIT Staff) 
	Regional ESL Staff (Former Regional OIT Staff) 


	Backout 
	Backout 
	Backout 

	TBD 
	TBD 

	< 5 minutes 
	< 5 minutes 

	Regional ESL (Former Regional OIT Staff) 
	Regional ESL (Former Regional OIT Staff) 


	Rollback 
	Rollback 
	Rollback 

	TBD 
	TBD 

	< 5 minutes 
	< 5 minutes 

	Regional ESL (Former Regional OIT Staff) 
	Regional ESL (Former Regional OIT Staff) 



	4. Installation 
	The following subsections provide installation details. 
	4.1. Pre-installation and System Requirements 
	The following pre-installation conditions must be met prior to the deployment of VS GUI Release 1.7.31.2: 
	• All facilities deploying the updated VS GUI release have a fully patched VistA account 
	• All facilities deploying the updated VS GUI release have a fully patched VistA account 
	• All facilities deploying the updated VS GUI release have a fully patched VistA account 

	• Patch(es) associated with the updated VS GUI release are installed by the compliance date 
	• Patch(es) associated with the updated VS GUI release are installed by the compliance date 

	• OVAC has provided a training plan prior to the deployment date 
	• OVAC has provided a training plan prior to the deployment date 

	• The target workstations must have MS .NET Framework 4.0, or higher, installed 
	• The target workstations must have MS .NET Framework 4.0, or higher, installed 

	• Any previous version of VS GUI must be fully uninstalled from the Windows Control Panel or Windows Settings (Apps section) 
	• Any previous version of VS GUI must be fully uninstalled from the Windows Control Panel or Windows Settings (Apps section) 


	4.2. Platform Installation and Preparation 
	There are no required changes to hardware or software for the updated VS GUI to function at each site. 
	4.3. Download and Extract Files 
	The procedures for downloading and extracting files for the installation of the updated VS GUI are unchanged from earlier releases. 
	Once the VS GUI .msi installation package has been downloaded and a workstation, shared drive, or VM has been targeted for installation, the .msi is launched by double-clicking the file and following the installation wizard. The installation wizard will prompt the installer for the target VistA host/IP, port, and namespace. 
	Please reference 
	Please reference 
	Appendix A
	Appendix A

	 for a list of files produced from running the MSIs. 

	4.4. Database (DB) Creation 
	Not applicable to the installation of the updated VS GUI. 
	4.5. Installation Scripts 
	There are no installation scripts. Follow the instructions provided in the SD*5.3*825 Patch Description. 
	4.6. Cron Scripts 
	Not applicable to the installation of the updated VS GUI. 
	4.7. Access Requirements and Skills Needed for the Installation 
	The installer must have the authority and access to install VistA patches and GUI software. The installer must have Administrative access to the target workstation to run the .msi installation package, at a minimum. 
	4.8. Installation Procedures 
	Follow the instructions provided in the SD*5.3*825 Patch Description. 
	4.9. Installation Verification Procedures 
	Verify the installation of the updated VS GUI by: 
	1. Ensuring that users can access the system 
	1. Ensuring that users can access the system 
	1. Ensuring that users can access the system 

	2. Ensuring that users see the correct version number displayed on the login screen 
	2. Ensuring that users see the correct version number displayed on the login screen 

	3. Confirming that users can access the newly installed software 
	3. Confirming that users can access the newly installed software 

	4. Verifying that the application works as expected 
	4. Verifying that the application works as expected 


	4.10. System Configuration 
	There are no system configuration changes needed. 
	4.11. DB Tuning 
	Not applicable to the installation of the updated VS GUI. 
	5. Backout  
	5.1. Backout Strategy 
	The backout strategy is to uninstall the currently deployed VS GUI application and restore the previously deployed version of the VS GUI application. 
	5.2. Backout Considerations 
	Following are checkpoints to consider when determining if the software needs to be backed out: 
	• The software functionality has been validated in Pre-Production (Mirror/Test) environment at the IOC sites 
	• The software functionality has been validated in Pre-Production (Mirror/Test) environment at the IOC sites 
	• The software functionality has been validated in Pre-Production (Mirror/Test) environment at the IOC sites 

	• The software was validated in the Pre-Production environments at the VA Medical centers prior to installation in Production 
	• The software was validated in the Pre-Production environments at the VA Medical centers prior to installation in Production 

	• The associated patch installations were conducted in the proper sequence 
	• The associated patch installations were conducted in the proper sequence 

	• The patch description was reviewed to verify that the software was installed correctly 
	• The patch description was reviewed to verify that the software was installed correctly 

	• The patch description and/or the User Guide were used to determine if the software is functioning properly 
	• The patch description and/or the User Guide were used to determine if the software is functioning properly 


	5.2.1. Load Testing 
	Not applicable to the installation of the updated VS GUI. 
	5.2.2. User Acceptance Testing (UAT) 
	UAT is performed by OIT personnel during IOC testing to ensure the patch and/or updated GUI does not interfere with normal system operations. UAT begins in the Pre-Production 
	environment with a copy of the existing Production system, but with only test users and a deidentified DB for testing purposes. 
	When the site has completed its testing and any identified issues have been resolved, the code is moved to the Production environment and is monitored closely to see if there is any degradation in the functionality. Once any identified issues have been resolved, the application passes UAT and is approved for National Release. 
	5.3. Backout Criteria 
	If, in the process of testing either in the test or Production environments, the functionality, performance, or usability of the application falls below the minimum standard necessary to provide care to Veterans, site management may decide to back the application out. This step is never taken lightly and is only taken if it is believed that the care and treatment of Veterans will be compromised. 
	5.4. Backout Risks 
	The following are the risks of backing out the VS GUI: 
	• Previous versions of the GUI may not remove all associated files and remains under the Add/Remove section of Windows 
	• Previous versions of the GUI may not remove all associated files and remains under the Add/Remove section of Windows 
	• Previous versions of the GUI may not remove all associated files and remains under the Add/Remove section of Windows 

	• Functionality that was added to the application in the new release will be removed 
	• Functionality that was added to the application in the new release will be removed 

	• Fixes that the new release resolved will be removed 
	• Fixes that the new release resolved will be removed 

	• The status of some patient appointments may require manual fixes at the programmer level 
	• The status of some patient appointments may require manual fixes at the programmer level 

	• If the backout was authorized due to a data problem, there is a potential that patient data could be compromised 
	• If the backout was authorized due to a data problem, there is a potential that patient data could be compromised 


	5.5. Authority for Backout 
	The authority to determine the necessity for a backout and the approval of a backout varies by location. 
	5.6. Backout Procedures 
	Installers with Administrative access can back out the installation process manually by following these steps: 
	1. Open Windows Settings 
	1. Open Windows Settings 
	1. Open Windows Settings 

	2. Click on Apps 
	2. Click on Apps 

	3. Find VistA Scheduling GUI 
	3. Find VistA Scheduling GUI 

	4. Click on VistA Scheduling GUI 
	4. Click on VistA Scheduling GUI 

	5. Select Uninstall 
	5. Select Uninstall 


	Schedulers who have the VS GUI application installed on their desktops and want it removed should follow the software removal procedures set by their local facility. This may include submitting a ServiceNow (yourIT) ticket to the VA ESD. 
	 NOTE:  Please review the specific patch description for a VistA patch for backout instructions. 
	Figure
	To continue using the application, install the previous version of the VS GUI by using the previous installation instructions for that specific release. 
	5.7. Backout Verification Procedures 
	Once the update has been backed out, the icon for the VistA Scheduling shortcut (
	Once the update has been backed out, the icon for the VistA Scheduling shortcut (
	Figure 1
	Figure 1

	) will be removed from the previous location. 

	Figure 1:  VistA Scheduling Desktop Shortcut 
	 
	Figure
	6. Rollback Procedures 
	Appointed site staff can run the standard patch removal tool to back out the patch(es). If a site determines that a roll back is required, a ServiceNow ticket should be registered with the VA ESD for assistance with a rollback. 
	6.1. Rollback Considerations 
	Following are checkpoints to consider when determining if the software needs to be rolled back: 
	• Conduct a check of the Transport Global backup 
	• Conduct a check of the Transport Global backup 
	• Conduct a check of the Transport Global backup 

	• Validate the checksum(s) 
	• Validate the checksum(s) 

	• Check ServiceNow for the submission of previous VA ESD ticket resolutions 
	• Check ServiceNow for the submission of previous VA ESD ticket resolutions 


	6.2. Rollback Criteria 
	The criterion for rolling back to the previous version of the VS GUI is that the application is not performing as expected. 
	6.3. Rollback Risks 
	The following are the risks of rolling back to the previous version: 
	• Previous versions of the GUI may not remove all associated files and remains under the Add/Remove section of Windows 
	• Previous versions of the GUI may not remove all associated files and remains under the Add/Remove section of Windows 
	• Previous versions of the GUI may not remove all associated files and remains under the Add/Remove section of Windows 

	• Functionality that was added to the application in the new release will be removed 
	• Functionality that was added to the application in the new release will be removed 

	• Fixes that the new release resolved will be removed 
	• Fixes that the new release resolved will be removed 

	• The status of some patient appointments may require manual fixes at the programmer level 
	• The status of some patient appointments may require manual fixes at the programmer level 

	• If the backout was authorized due to a data problem, there is a potential that patient data could be compromised 
	• If the backout was authorized due to a data problem, there is a potential that patient data could be compromised 


	• Data changes to files cannot be rolled back and will need to be made via a new patch and post install-routine 
	• Data changes to files cannot be rolled back and will need to be made via a new patch and post install-routine 
	• Data changes to files cannot be rolled back and will need to be made via a new patch and post install-routine 


	6.4. Authority for Rollback 
	The decision to roll back the VS GUI is reached mutually among various stakeholders. 
	6.5. Rollback Procedures 
	Once approval for a rollback has been obtained, follow the procedures detailed below to roll back to the previous version of the product. 
	Locate the results from your site’s Transport Global backup, done prior to installing the patches. The Transport Global backup creates a record of any routines exported with the installed patches. It will not back up any other changes, such as Data Dictionaries (DD) or templates. 
	6.6. Rollback Verification Procedures 
	Once the rollback is complete, the OIT programmer should manually verify that the GUI and VistA patch rollback was successful. Verification is performed by opening the application and having the user ensure that the application is performing as expected. When rollback is complete, validate the previous version of the GUI displays. 
	 Acronyms and Abbreviations 
	Table 5 details acronyms and abbreviations used in this document. 
	Table 5:  Acronyms and Abbreviations 
	Acronym 
	Acronym 
	Acronym 
	Acronym 

	Definition 
	Definition 


	CAG 
	CAG 
	CAG 

	Citrix Access Gateway 
	Citrix Access Gateway 


	CD2 
	CD2 
	CD2 

	Critical Decision Point #2 
	Critical Decision Point #2 


	DB 
	DB 
	DB 

	Database 
	Database 


	DD 
	DD 
	DD 

	Data Dictionaries 
	Data Dictionaries 


	DIBR 
	DIBR 
	DIBR 

	Deployment, Installation, Backout and Rollback 
	Deployment, Installation, Backout and Rollback 


	ESD 
	ESD 
	ESD 

	Enterprise Service Desk 
	Enterprise Service Desk 


	ESL 
	ESL 
	ESL 

	Enterprise Service Line 
	Enterprise Service Line 


	GUI 
	GUI 
	GUI 

	Graphical User Interface 
	Graphical User Interface 


	IOC 
	IOC 
	IOC 

	Initial Operating Capability 
	Initial Operating Capability 


	IP 
	IP 
	IP 

	Internet Protocol 
	Internet Protocol 


	IPT 
	IPT 
	IPT 

	Integrated Project Team 
	Integrated Project Team 


	ITOPS 
	ITOPS 
	ITOPS 

	Information Technology Operations and Service 
	Information Technology Operations and Service 


	MS 
	MS 
	MS 

	Microsoft 
	Microsoft 


	MUMPS or M 
	MUMPS or M 
	MUMPS or M 

	Massachusetts General Hospital Utility Multi-Programming System 
	Massachusetts General Hospital Utility Multi-Programming System 


	OIT 
	OIT 
	OIT 

	Office of Information and Technology 
	Office of Information and Technology 


	OVAC 
	OVAC 
	OVAC 

	Office of Veteran Access to Care 
	Office of Veteran Access to Care 


	PM 
	PM 
	PM 

	Program Manager or Project Manager 
	Program Manager or Project Manager 


	UAT 
	UAT 
	UAT 

	User Acceptance Testing 
	User Acceptance Testing 


	VA 
	VA 
	VA 

	Department of Veterans Affairs 
	Department of Veterans Affairs 


	VACS 
	VACS 
	VACS 

	VistA Consolidated Servers 
	VistA Consolidated Servers 


	VDD 
	VDD 
	VDD 

	Version Description Document 
	Version Description Document 


	VDL 
	VDL 
	VDL 

	VA Software Document Library 
	VA Software Document Library 


	VIP 
	VIP 
	VIP 

	Veteran-focused Integrated Process 
	Veteran-focused Integrated Process 


	VistA 
	VistA 
	VistA 

	Veterans Health Information System and Technology Architecture 
	Veterans Health Information System and Technology Architecture 


	VM 
	VM 
	VM 

	Virtual Machine 
	Virtual Machine 


	VS 
	VS 
	VS 

	VistA Scheduling 
	VistA Scheduling 


	VSE 
	VSE 
	VSE 

	VistA Scheduling Enhancements 
	VistA Scheduling Enhancements 



	 Appendix A 
	Please reference Table 6 for GUI_T files and Table 7 for GUI_P files produced from running the MSIs. (File Count: 102) 
	Table 6: GUI_T Files 
	Name 
	Name 
	Name 
	Name 

	Size 
	Size 

	Date Modified 
	Date Modified 


	BouncyCastle.Crypto.dll 
	BouncyCastle.Crypto.dll 
	BouncyCastle.Crypto.dll 

	2.8 MB 
	2.8 MB 

	12/17/20, 9:32:28 PM 
	12/17/20, 9:32:28 PM 


	ClinSchd.Infrastructure.dll 
	ClinSchd.Infrastructure.dll 
	ClinSchd.Infrastructure.dll 

	505 kB 
	505 kB 

	10/11/22, 3:33:18 PM 
	10/11/22, 3:33:18 PM 


	ClinSchd.Infrastructure.TraceLogLibrary.dll 
	ClinSchd.Infrastructure.TraceLogLibrary.dll 
	ClinSchd.Infrastructure.TraceLogLibrary.dll 

	97.0 kB 
	97.0 kB 

	10/11/22, 3:33:16 PM 
	10/11/22, 3:33:16 PM 


	ClinSchd.Modules.CancelAppt.dll 
	ClinSchd.Modules.CancelAppt.dll 
	ClinSchd.Modules.CancelAppt.dll 

	36.5 kB 
	36.5 kB 

	10/11/22, 3:33:40 PM 
	10/11/22, 3:33:40 PM 


	ClinSchd.Modules.ChangeDivision.dll 
	ClinSchd.Modules.ChangeDivision.dll 
	ClinSchd.Modules.ChangeDivision.dll 

	19.0 kB 
	19.0 kB 

	10/11/22, 3:33:40 PM 
	10/11/22, 3:33:40 PM 


	ClinSchd.Modules.CheckIn.dll 
	ClinSchd.Modules.CheckIn.dll 
	ClinSchd.Modules.CheckIn.dll 

	36.5 kB 
	36.5 kB 

	10/11/22, 3:33:44 PM 
	10/11/22, 3:33:44 PM 


	ClinSchd.Modules.CheckOut.dll 
	ClinSchd.Modules.CheckOut.dll 
	ClinSchd.Modules.CheckOut.dll 

	23.0 kB 
	23.0 kB 

	10/11/22, 3:33:56 PM 
	10/11/22, 3:33:56 PM 


	ClinSchd.Modules.ContactAttempt.dll 
	ClinSchd.Modules.ContactAttempt.dll 
	ClinSchd.Modules.ContactAttempt.dll 

	32.0 kB 
	32.0 kB 

	10/11/22, 3:33:58 PM 
	10/11/22, 3:33:58 PM 


	ClinSchd.Modules.DataAccess.dll 
	ClinSchd.Modules.DataAccess.dll 
	ClinSchd.Modules.DataAccess.dll 

	266 kB 
	266 kB 

	10/11/22, 3:33:46 PM 
	10/11/22, 3:33:46 PM 


	ClinSchd.Modules.ExpandedEntry.dll 
	ClinSchd.Modules.ExpandedEntry.dll 
	ClinSchd.Modules.ExpandedEntry.dll 

	74.5 kB 
	74.5 kB 

	10/11/22, 3:34:00 PM 
	10/11/22, 3:34:00 PM 


	ClinSchd.Modules.FindAppt.dll 
	ClinSchd.Modules.FindAppt.dll 
	ClinSchd.Modules.FindAppt.dll 

	98.0 kB 
	98.0 kB 

	10/11/22, 3:34:04 PM 
	10/11/22, 3:34:04 PM 


	ClinSchd.Modules.Management.dll 
	ClinSchd.Modules.Management.dll 
	ClinSchd.Modules.Management.dll 

	153 kB 
	153 kB 

	10/11/22, 3:34:04 PM 
	10/11/22, 3:34:04 PM 


	ClinSchd.Modules.MarkAsNoShow.dll 
	ClinSchd.Modules.MarkAsNoShow.dll 
	ClinSchd.Modules.MarkAsNoShow.dll 

	20.0 kB 
	20.0 kB 

	10/11/22, 3:33:58 PM 
	10/11/22, 3:33:58 PM 


	ClinSchd.Modules.Navigation.dll 
	ClinSchd.Modules.Navigation.dll 
	ClinSchd.Modules.Navigation.dll 

	66.0 kB 
	66.0 kB 

	10/11/22, 3:33:48 PM 
	10/11/22, 3:33:48 PM 


	ClinSchd.Modules.PatientAppt.dll 
	ClinSchd.Modules.PatientAppt.dll 
	ClinSchd.Modules.PatientAppt.dll 

	93.5 kB 
	93.5 kB 

	10/11/22, 3:34:02 PM 
	10/11/22, 3:34:02 PM 


	ClinSchd.Modules.PatientSelection.dll 
	ClinSchd.Modules.PatientSelection.dll 
	ClinSchd.Modules.PatientSelection.dll 

	73.0 kB 
	73.0 kB 

	10/11/22, 3:34:04 PM 
	10/11/22, 3:34:04 PM 


	ClinSchd.Modules.Prerequisites.dll 
	ClinSchd.Modules.Prerequisites.dll 
	ClinSchd.Modules.Prerequisites.dll 

	18.0 kB 
	18.0 kB 

	10/11/22, 3:34:06 PM 
	10/11/22, 3:34:06 PM 


	ClinSchd.Modules.Reports.dll 
	ClinSchd.Modules.Reports.dll 
	ClinSchd.Modules.Reports.dll 

	132 kB 
	132 kB 

	10/11/22, 3:33:48 PM 
	10/11/22, 3:33:48 PM 


	ClinSchd.Modules.ResourceSelection.dll 
	ClinSchd.Modules.ResourceSelection.dll 
	ClinSchd.Modules.ResourceSelection.dll 

	23.5 kB 
	23.5 kB 

	10/11/22, 3:34:06 PM 
	10/11/22, 3:34:06 PM 


	ClinSchd.Modules.Ribbon.dll 
	ClinSchd.Modules.Ribbon.dll 
	ClinSchd.Modules.Ribbon.dll 

	416 kB 
	416 kB 

	10/11/22, 3:33:54 PM 
	10/11/22, 3:33:54 PM 


	ClinSchd.Modules.Task.dll 
	ClinSchd.Modules.Task.dll 
	ClinSchd.Modules.Task.dll 

	236 kB 
	236 kB 

	10/11/22, 3:34:10 PM 
	10/11/22, 3:34:10 PM 


	ClinSchd.Modules.UserLogin.dll 
	ClinSchd.Modules.UserLogin.dll 
	ClinSchd.Modules.UserLogin.dll 

	78.0 kB 
	78.0 kB 

	10/11/22, 3:34:10 PM 
	10/11/22, 3:34:10 PM 


	ClinSchd.Modules.VAR.dll 
	ClinSchd.Modules.VAR.dll 
	ClinSchd.Modules.VAR.dll 

	302 kB 
	302 kB 

	10/11/22, 3:33:42 PM 
	10/11/22, 3:33:42 PM 


	ClosedXML.dll 
	ClosedXML.dll 
	ClosedXML.dll 

	788 kB 
	788 kB 

	10/5/22, 3:30:52 PM 
	10/5/22, 3:30:52 PM 


	ClosedXML.XML 
	ClosedXML.XML 
	ClosedXML.XML 

	144 kB 
	144 kB 

	10/5/22, 3:30:50 PM 
	10/5/22, 3:30:50 PM 


	Common.Logging.Core.dll 
	Common.Logging.Core.dll 
	Common.Logging.Core.dll 

	10.0 kB 
	10.0 kB 

	8/16/17, 6:51:46 AM 
	8/16/17, 6:51:46 AM 


	Common.Logging.dll 
	Common.Logging.dll 
	Common.Logging.dll 

	44.0 kB 
	44.0 kB 

	8/16/17, 6:51:42 AM 
	8/16/17, 6:51:42 AM 


	DocumentFormat.OpenXml.dll 
	DocumentFormat.OpenXml.dll 
	DocumentFormat.OpenXml.dll 

	5.5 MB 
	5.5 MB 

	10/5/22, 3:30:52 PM 
	10/5/22, 3:30:52 PM 


	EntityFramework.dll 
	EntityFramework.dll 
	EntityFramework.dll 

	4.8 MB 
	4.8 MB 

	4/16/20, 8:38:42 PM 
	4/16/20, 8:38:42 PM 


	itext.io.dll 
	itext.io.dll 
	itext.io.dll 

	1.5 MB 
	1.5 MB 

	6/24/21, 12:09:28 PM 
	6/24/21, 12:09:28 PM 


	itext.kernel.dll 
	itext.kernel.dll 
	itext.kernel.dll 

	926 kB 
	926 kB 

	6/24/21, 12:09:30 PM 
	6/24/21, 12:09:30 PM 


	itext.layout.dll 
	itext.layout.dll 
	itext.layout.dll 

	371 kB 
	371 kB 

	6/24/21, 12:09:34 PM 
	6/24/21, 12:09:34 PM 


	medsphere_48.ico 
	medsphere_48.ico 
	medsphere_48.ico 

	29.2 kB 
	29.2 kB 

	10/5/22, 3:30:50 PM 
	10/5/22, 3:30:50 PM 


	Microsoft.Practices.Composite.dll 
	Microsoft.Practices.Composite.dll 
	Microsoft.Practices.Composite.dll 

	75.0 kB 
	75.0 kB 

	10/5/22, 3:30:52 PM 
	10/5/22, 3:30:52 PM 


	Microsoft.Practices.Composite.Presentation.dll 
	Microsoft.Practices.Composite.Presentation.dll 
	Microsoft.Practices.Composite.Presentation.dll 

	60.0 kB 
	60.0 kB 

	10/5/22, 3:30:52 PM 
	10/5/22, 3:30:52 PM 


	Microsoft.Practices.Composite.UnityExtensions.dll 
	Microsoft.Practices.Composite.UnityExtensions.dll 
	Microsoft.Practices.Composite.UnityExtensions.dll 

	15.0 kB 
	15.0 kB 

	10/5/22, 3:30:52 PM 
	10/5/22, 3:30:52 PM 



	Name 
	Name 
	Name 
	Name 

	Size 
	Size 

	Date Modified 
	Date Modified 


	Microsoft.Practices.Composite.xml 
	Microsoft.Practices.Composite.xml 
	Microsoft.Practices.Composite.xml 

	182 kB 
	182 kB 

	10/5/22, 3:30:52 PM 
	10/5/22, 3:30:52 PM 


	Microsoft.Practices.EnterpriseLibrary.Common.dll 
	Microsoft.Practices.EnterpriseLibrary.Common.dll 
	Microsoft.Practices.EnterpriseLibrary.Common.dll 

	183 kB 
	183 kB 

	10/5/22, 3:30:52 PM 
	10/5/22, 3:30:52 PM 


	Microsoft.Practices.EnterpriseLibrary.ExceptionHandling.dll 
	Microsoft.Practices.EnterpriseLibrary.ExceptionHandling.dll 
	Microsoft.Practices.EnterpriseLibrary.ExceptionHandling.dll 

	86.9 kB 
	86.9 kB 

	10/5/22, 3:30:52 PM 
	10/5/22, 3:30:52 PM 


	Microsoft.Practices.EnterpriseLibrary.ExceptionHandling.Logging.dll 
	Microsoft.Practices.EnterpriseLibrary.ExceptionHandling.Logging.dll 
	Microsoft.Practices.EnterpriseLibrary.ExceptionHandling.Logging.dll 

	38.9 kB 
	38.9 kB 

	10/5/22, 3:30:52 PM 
	10/5/22, 3:30:52 PM 


	Microsoft.Practices.EnterpriseLibrary.Logging.dll 
	Microsoft.Practices.EnterpriseLibrary.Logging.dll 
	Microsoft.Practices.EnterpriseLibrary.Logging.dll 

	243 kB 
	243 kB 

	10/5/22, 3:30:52 PM 
	10/5/22, 3:30:52 PM 


	Microsoft.Practices.ObjectBuilder2.dll 
	Microsoft.Practices.ObjectBuilder2.dll 
	Microsoft.Practices.ObjectBuilder2.dll 

	74.9 kB 
	74.9 kB 

	10/5/22, 3:30:52 PM 
	10/5/22, 3:30:52 PM 


	Microsoft.Practices.ServiceLocation.dll 
	Microsoft.Practices.ServiceLocation.dll 
	Microsoft.Practices.ServiceLocation.dll 

	29.1 kB 
	29.1 kB 

	10/5/22, 3:30:52 PM 
	10/5/22, 3:30:52 PM 


	Microsoft.Practices.Unity.dll 
	Microsoft.Practices.Unity.dll 
	Microsoft.Practices.Unity.dll 

	74.9 kB 
	74.9 kB 

	10/5/22, 3:30:52 PM 
	10/5/22, 3:30:52 PM 


	Microsoft.Web.Infrastructure.dll 
	Microsoft.Web.Infrastructure.dll 
	Microsoft.Web.Infrastructure.dll 

	44.4 kB 
	44.4 kB 

	7/25/12, 11:48:56 AM 
	7/25/12, 11:48:56 AM 


	Newtonsoft.Json.dll 
	Newtonsoft.Json.dll 
	Newtonsoft.Json.dll 

	686 kB 
	686 kB 

	3/17/21, 8:03:36 PM 
	3/17/21, 8:03:36 PM 


	Prism.dll 
	Prism.dll 
	Prism.dll 

	87.4 kB 
	87.4 kB 

	10/21/20, 5:48:50 PM 
	10/21/20, 5:48:50 PM 


	SDEC_VSE_ReportConsole.jar 
	SDEC_VSE_ReportConsole.jar 
	SDEC_VSE_ReportConsole.jar 

	23.8 MB 
	23.8 MB 

	10/5/22, 3:30:50 PM 
	10/5/22, 3:30:50 PM 


	SDEC_VSE_ReportTemplate.jasper 
	SDEC_VSE_ReportTemplate.jasper 
	SDEC_VSE_ReportTemplate.jasper 

	107 kB 
	107 kB 

	10/5/22, 3:30:50 PM 
	10/5/22, 3:30:50 PM 


	SDEC_VSE_ReportTemplate.jrxml 
	SDEC_VSE_ReportTemplate.jrxml 
	SDEC_VSE_ReportTemplate.jrxml 

	31.0 kB 
	31.0 kB 

	10/5/22, 3:30:50 PM 
	10/5/22, 3:30:50 PM 


	SDEC_VSE.XML 
	SDEC_VSE.XML 
	SDEC_VSE.XML 

	0 B 
	0 B 

	10/5/22, 3:30:50 PM 
	10/5/22, 3:30:50 PM 


	System.Net.Http.dll 
	System.Net.Http.dll 
	System.Net.Http.dll 

	259 kB 
	259 kB 

	11/5/16, 11:56:30 AM 
	11/5/16, 11:56:30 AM 


	System.Web.Mvc.dll 
	System.Web.Mvc.dll 
	System.Web.Mvc.dll 

	535 kB 
	535 kB 

	11/28/18, 12:59:46 PM 
	11/28/18, 12:59:46 PM 


	System.Web.Razor.dll 
	System.Web.Razor.dll 
	System.Web.Razor.dll 

	257 kB 
	257 kB 

	11/28/18, 1:00:12 PM 
	11/28/18, 1:00:12 PM 


	System.Web.WebPages.Deployment.dll 
	System.Web.WebPages.Deployment.dll 
	System.Web.WebPages.Deployment.dll 

	42.1 kB 
	42.1 kB 

	11/28/18, 1:04:24 PM 
	11/28/18, 1:04:24 PM 


	System.Web.WebPages.dll 
	System.Web.WebPages.dll 
	System.Web.WebPages.dll 

	202 kB 
	202 kB 

	11/28/18, 1:04:24 PM 
	11/28/18, 1:04:24 PM 


	System.Web.WebPages.Razor.dll 
	System.Web.WebPages.Razor.dll 
	System.Web.WebPages.Razor.dll 

	39.9 kB 
	39.9 kB 

	11/28/18, 1:04:24 PM 
	11/28/18, 1:04:24 PM 


	System.Windows.Interactivity.dll 
	System.Windows.Interactivity.dll 
	System.Windows.Interactivity.dll 

	39.0 kB 
	39.0 kB 

	3/9/13, 6:25:10 PM 
	3/9/13, 6:25:10 PM 


	Telerik.Windows.Controls.Data.dll 
	Telerik.Windows.Controls.Data.dll 
	Telerik.Windows.Controls.Data.dll 

	2.5 MB 
	2.5 MB 

	10/5/22, 3:30:54 PM 
	10/5/22, 3:30:54 PM 


	Telerik.Windows.Controls.dll 
	Telerik.Windows.Controls.dll 
	Telerik.Windows.Controls.dll 

	7.7 MB 
	7.7 MB 

	10/5/22, 3:30:54 PM 
	10/5/22, 3:30:54 PM 


	Telerik.Windows.Controls.Docking.dll 
	Telerik.Windows.Controls.Docking.dll 
	Telerik.Windows.Controls.Docking.dll 

	1.7 MB 
	1.7 MB 

	10/5/22, 3:30:54 PM 
	10/5/22, 3:30:54 PM 


	Telerik.Windows.Controls.GridView.dll 
	Telerik.Windows.Controls.GridView.dll 
	Telerik.Windows.Controls.GridView.dll 

	4.0 MB 
	4.0 MB 

	10/5/22, 3:30:54 PM 
	10/5/22, 3:30:54 PM 


	Telerik.Windows.Controls.Input.dll 
	Telerik.Windows.Controls.Input.dll 
	Telerik.Windows.Controls.Input.dll 

	3.6 MB 
	3.6 MB 

	10/5/22, 3:30:54 PM 
	10/5/22, 3:30:54 PM 


	Telerik.Windows.Controls.Navigation.dll 
	Telerik.Windows.Controls.Navigation.dll 
	Telerik.Windows.Controls.Navigation.dll 

	6.2 MB 
	6.2 MB 

	10/5/22, 3:30:54 PM 
	10/5/22, 3:30:54 PM 


	Telerik.Windows.Controls.RibbonView.dll 
	Telerik.Windows.Controls.RibbonView.dll 
	Telerik.Windows.Controls.RibbonView.dll 

	3.4 MB 
	3.4 MB 

	10/5/22, 3:30:54 PM 
	10/5/22, 3:30:54 PM 


	Telerik.Windows.Controls.ScheduleView.dll 
	Telerik.Windows.Controls.ScheduleView.dll 
	Telerik.Windows.Controls.ScheduleView.dll 

	3.0 MB 
	3.0 MB 

	10/5/22, 3:30:54 PM 
	10/5/22, 3:30:54 PM 


	Telerik.Windows.Data.dll 
	Telerik.Windows.Data.dll 
	Telerik.Windows.Data.dll 

	494 kB 
	494 kB 

	10/5/22, 3:30:54 PM 
	10/5/22, 3:30:54 PM 


	TotalDemandCharts.jrxml 
	TotalDemandCharts.jrxml 
	TotalDemandCharts.jrxml 

	2.6 kB 
	2.6 kB 

	10/5/22, 3:30:50 PM 
	10/5/22, 3:30:50 PM 


	TotalDemandSupplyCharts.jrxml 
	TotalDemandSupplyCharts.jrxml 
	TotalDemandSupplyCharts.jrxml 

	2.6 kB 
	2.6 kB 

	10/5/22, 3:30:50 PM 
	10/5/22, 3:30:50 PM 


	TotalSupplyCharts.jrxml 
	TotalSupplyCharts.jrxml 
	TotalSupplyCharts.jrxml 

	2.5 kB 
	2.5 kB 

	10/5/22, 3:30:50 PM 
	10/5/22, 3:30:50 PM 


	trace.log 
	trace.log 
	trace.log 

	0 B 
	0 B 

	10/5/22, 3:30:50 PM 
	10/5/22, 3:30:50 PM 


	VA.VSE.Data.SQL.dll 
	VA.VSE.Data.SQL.dll 
	VA.VSE.Data.SQL.dll 

	6.5 kB 
	6.5 kB 

	10/11/22, 3:33:20 PM 
	10/11/22, 3:33:20 PM 


	VA.VSE.Data.VistaRpc.dll 
	VA.VSE.Data.VistaRpc.dll 
	VA.VSE.Data.VistaRpc.dll 

	32.0 kB 
	32.0 kB 

	10/11/22, 3:33:34 PM 
	10/11/22, 3:33:34 PM 


	VA.VSE.Data.WebServices.dll 
	VA.VSE.Data.WebServices.dll 
	VA.VSE.Data.WebServices.dll 

	278 kB 
	278 kB 

	10/11/22, 3:33:34 PM 
	10/11/22, 3:33:34 PM 


	VA.VSE.Domain.dll 
	VA.VSE.Domain.dll 
	VA.VSE.Domain.dll 

	97.5 kB 
	97.5 kB 

	10/11/22, 3:33:20 PM 
	10/11/22, 3:33:20 PM 


	VA.VSE.Domain.Infrastructure.dll 
	VA.VSE.Domain.Infrastructure.dll 
	VA.VSE.Domain.Infrastructure.dll 

	7.5 kB 
	7.5 kB 

	10/11/22, 3:33:36 PM 
	10/11/22, 3:33:36 PM 


	VA.VSE.InversionOfControl.dll 
	VA.VSE.InversionOfControl.dll 
	VA.VSE.InversionOfControl.dll 

	7.5 kB 
	7.5 kB 

	10/11/22, 3:33:36 PM 
	10/11/22, 3:33:36 PM 


	VA.VSE.Presentation.Infrastructure.dll 
	VA.VSE.Presentation.Infrastructure.dll 
	VA.VSE.Presentation.Infrastructure.dll 

	18.5 kB 
	18.5 kB 

	10/11/22, 3:33:34 PM 
	10/11/22, 3:33:34 PM 



	Name 
	Name 
	Name 
	Name 

	Size 
	Size 

	Date Modified 
	Date Modified 


	VA.VSE.Presentation.PatientSelection.dll 
	VA.VSE.Presentation.PatientSelection.dll 
	VA.VSE.Presentation.PatientSelection.dll 

	16.0 kB 
	16.0 kB 

	10/11/22, 3:33:50 PM 
	10/11/22, 3:33:50 PM 


	VA.VSE.Presentation.VideoVisit.dll 
	VA.VSE.Presentation.VideoVisit.dll 
	VA.VSE.Presentation.VideoVisit.dll 

	770 kB 
	770 kB 

	10/11/22, 3:33:40 PM 
	10/11/22, 3:33:40 PM 


	VA.VSE.ServiceFactory.AssignedUserRoleServices.dll 
	VA.VSE.ServiceFactory.AssignedUserRoleServices.dll 
	VA.VSE.ServiceFactory.AssignedUserRoleServices.dll 

	8.0 kB 
	8.0 kB 

	10/11/22, 3:33:24 PM 
	10/11/22, 3:33:24 PM 


	VA.VSE.ServiceFactory.JsonWebTokenServices.dll 
	VA.VSE.ServiceFactory.JsonWebTokenServices.dll 
	VA.VSE.ServiceFactory.JsonWebTokenServices.dll 

	6.0 kB 
	6.0 kB 

	10/11/22, 3:33:34 PM 
	10/11/22, 3:33:34 PM 


	VA.VSE.ServiceFactory.SSOiServices.dll 
	VA.VSE.ServiceFactory.SSOiServices.dll 
	VA.VSE.ServiceFactory.SSOiServices.dll 

	6.0 kB 
	6.0 kB 

	10/11/22, 3:33:34 PM 
	10/11/22, 3:33:34 PM 


	VA.VSE.ServiceFactory.UserRoleServices.dll 
	VA.VSE.ServiceFactory.UserRoleServices.dll 
	VA.VSE.ServiceFactory.UserRoleServices.dll 

	7.5 kB 
	7.5 kB 

	10/11/22, 3:33:32 PM 
	10/11/22, 3:33:32 PM 


	VA.VSE.ServiceFactory.VideoVisitsServices.dll 
	VA.VSE.ServiceFactory.VideoVisitsServices.dll 
	VA.VSE.ServiceFactory.VideoVisitsServices.dll 

	9.5 kB 
	9.5 kB 

	10/11/22, 3:33:34 PM 
	10/11/22, 3:33:34 PM 


	VA.VSE.ServiceFactory.VistaAppointmentRequestServices.dll 
	VA.VSE.ServiceFactory.VistaAppointmentRequestServices.dll 
	VA.VSE.ServiceFactory.VistaAppointmentRequestServices.dll 

	7.5 kB 
	7.5 kB 

	10/11/22, 3:33:32 PM 
	10/11/22, 3:33:32 PM 


	VA.VSE.ServiceFactory.VistaAppointmentServices.dll 
	VA.VSE.ServiceFactory.VistaAppointmentServices.dll 
	VA.VSE.ServiceFactory.VistaAppointmentServices.dll 

	9.0 kB 
	9.0 kB 

	10/11/22, 3:33:34 PM 
	10/11/22, 3:33:34 PM 


	VA.VSE.ServiceFactory.VistaConsultServices.dll 
	VA.VSE.ServiceFactory.VistaConsultServices.dll 
	VA.VSE.ServiceFactory.VistaConsultServices.dll 

	7.0 kB 
	7.0 kB 

	10/11/22, 3:33:32 PM 
	10/11/22, 3:33:32 PM 


	VA.VSE.ServiceFactory.VistaMedicationServices.dll 
	VA.VSE.ServiceFactory.VistaMedicationServices.dll 
	VA.VSE.ServiceFactory.VistaMedicationServices.dll 

	6.5 kB 
	6.5 kB 

	10/11/22, 3:33:32 PM 
	10/11/22, 3:33:32 PM 


	VA.VSE.ServiceFactory.VistaPatientSelectionServices.dll 
	VA.VSE.ServiceFactory.VistaPatientSelectionServices.dll 
	VA.VSE.ServiceFactory.VistaPatientSelectionServices.dll 

	7.5 kB 
	7.5 kB 

	10/11/22, 3:33:34 PM 
	10/11/22, 3:33:34 PM 


	VA.VSE.ServiceFactory.VistaPrivilegedUsersServices.dll 
	VA.VSE.ServiceFactory.VistaPrivilegedUsersServices.dll 
	VA.VSE.ServiceFactory.VistaPrivilegedUsersServices.dll 

	7.0 kB 
	7.0 kB 

	10/11/22, 3:33:34 PM 
	10/11/22, 3:33:34 PM 


	VA.VSE.ServiceFactory.VistaPtCSchAppointmentServices.dll 
	VA.VSE.ServiceFactory.VistaPtCSchAppointmentServices.dll 
	VA.VSE.ServiceFactory.VistaPtCSchAppointmentServices.dll 

	7.0 kB 
	7.0 kB 

	10/11/22, 3:33:34 PM 
	10/11/22, 3:33:34 PM 


	VA.VSE.ServiceFactory.VistaVideoVisitAppointmentServices.dll 
	VA.VSE.ServiceFactory.VistaVideoVisitAppointmentServices.dll 
	VA.VSE.ServiceFactory.VistaVideoVisitAppointmentServices.dll 

	6.5 kB 
	6.5 kB 

	10/11/22, 3:33:34 PM 
	10/11/22, 3:33:34 PM 


	VA.VSE.ServiceFactory.VistaVideoVisitInfoServices.dll 
	VA.VSE.ServiceFactory.VistaVideoVisitInfoServices.dll 
	VA.VSE.ServiceFactory.VistaVideoVisitInfoServices.dll 

	7.0 kB 
	7.0 kB 

	10/11/22, 3:33:36 PM 
	10/11/22, 3:33:36 PM 


	VAInternalRootCA.cer 
	VAInternalRootCA.cer 
	VAInternalRootCA.cer 

	1.3 kB 
	1.3 kB 

	10/5/22, 3:30:52 PM 
	10/5/22, 3:30:52 PM 


	VAInternalSubordinateCA1.cer 
	VAInternalSubordinateCA1.cer 
	VAInternalSubordinateCA1.cer 

	2.1 kB 
	2.1 kB 

	10/5/22, 3:30:52 PM 
	10/5/22, 3:30:52 PM 


	var_service.vse.cc.med.va.gov.pfx 
	var_service.vse.cc.med.va.gov.pfx 
	var_service.vse.cc.med.va.gov.pfx 

	2.8 kB 
	2.8 kB 

	10/5/22, 3:30:52 PM 
	10/5/22, 3:30:52 PM 


	VistaSchedulingGUI.exe 
	VistaSchedulingGUI.exe 
	VistaSchedulingGUI.exe 

	1.2 MB 
	1.2 MB 

	10/11/22, 3:34:28 PM 
	10/11/22, 3:34:28 PM 


	VistaSchedulingGUI.exe.config 
	VistaSchedulingGUI.exe.config 
	VistaSchedulingGUI.exe.config 

	7.0 kB 
	7.0 kB 

	varies 
	varies 


	VSELogoPleaseWait.gif 
	VSELogoPleaseWait.gif 
	VSELogoPleaseWait.gif 

	17.4 kB 
	17.4 kB 

	10/5/22, 3:30:52 PM 
	10/5/22, 3:30:52 PM 



	Table 7: GUI_P Files 
	Name 
	Name 
	Name 
	Name 

	Size 
	Size 

	Date Modified 
	Date Modified 


	BouncyCastle.Crypto.dll 
	BouncyCastle.Crypto.dll 
	BouncyCastle.Crypto.dll 

	2.8 MB 
	2.8 MB 

	12/17/20, 9:32:28 PM 
	12/17/20, 9:32:28 PM 


	ClinSchd.Infrastructure.dll 
	ClinSchd.Infrastructure.dll 
	ClinSchd.Infrastructure.dll 

	505 kB 
	505 kB 

	10/11/22, 3:31:52 PM 
	10/11/22, 3:31:52 PM 


	ClinSchd.Infrastructure.TraceLogLibrary.dll 
	ClinSchd.Infrastructure.TraceLogLibrary.dll 
	ClinSchd.Infrastructure.TraceLogLibrary.dll 

	97.0 kB 
	97.0 kB 

	10/11/22, 3:31:48 PM 
	10/11/22, 3:31:48 PM 


	ClinSchd.Modules.CancelAppt.dll 
	ClinSchd.Modules.CancelAppt.dll 
	ClinSchd.Modules.CancelAppt.dll 

	36.5 kB 
	36.5 kB 

	10/11/22, 3:32:12 PM 
	10/11/22, 3:32:12 PM 


	ClinSchd.Modules.ChangeDivision.dll 
	ClinSchd.Modules.ChangeDivision.dll 
	ClinSchd.Modules.ChangeDivision.dll 

	19.0 kB 
	19.0 kB 

	10/11/22, 3:32:12 PM 
	10/11/22, 3:32:12 PM 


	ClinSchd.Modules.CheckIn.dll 
	ClinSchd.Modules.CheckIn.dll 
	ClinSchd.Modules.CheckIn.dll 

	36.5 kB 
	36.5 kB 

	10/11/22, 3:32:16 PM 
	10/11/22, 3:32:16 PM 


	ClinSchd.Modules.CheckOut.dll 
	ClinSchd.Modules.CheckOut.dll 
	ClinSchd.Modules.CheckOut.dll 

	23.0 kB 
	23.0 kB 

	10/11/22, 3:32:32 PM 
	10/11/22, 3:32:32 PM 


	ClinSchd.Modules.ContactAttempt.dll 
	ClinSchd.Modules.ContactAttempt.dll 
	ClinSchd.Modules.ContactAttempt.dll 

	32.0 kB 
	32.0 kB 

	10/11/22, 3:32:32 PM 
	10/11/22, 3:32:32 PM 


	ClinSchd.Modules.DataAccess.dll 
	ClinSchd.Modules.DataAccess.dll 
	ClinSchd.Modules.DataAccess.dll 

	266 kB 
	266 kB 

	10/11/22, 3:32:20 PM 
	10/11/22, 3:32:20 PM 



	Name 
	Name 
	Name 
	Name 

	Size 
	Size 

	Date Modified 
	Date Modified 


	ClinSchd.Modules.ExpandedEntry.dll 
	ClinSchd.Modules.ExpandedEntry.dll 
	ClinSchd.Modules.ExpandedEntry.dll 

	74.5 kB 
	74.5 kB 

	10/11/22, 3:32:36 PM 
	10/11/22, 3:32:36 PM 


	ClinSchd.Modules.FindAppt.dll 
	ClinSchd.Modules.FindAppt.dll 
	ClinSchd.Modules.FindAppt.dll 

	98.0 kB 
	98.0 kB 

	10/11/22, 3:32:40 PM 
	10/11/22, 3:32:40 PM 


	ClinSchd.Modules.Management.dll 
	ClinSchd.Modules.Management.dll 
	ClinSchd.Modules.Management.dll 

	153 kB 
	153 kB 

	10/11/22, 3:32:40 PM 
	10/11/22, 3:32:40 PM 


	ClinSchd.Modules.MarkAsNoShow.dll 
	ClinSchd.Modules.MarkAsNoShow.dll 
	ClinSchd.Modules.MarkAsNoShow.dll 

	20.0 kB 
	20.0 kB 

	10/11/22, 3:32:34 PM 
	10/11/22, 3:32:34 PM 


	ClinSchd.Modules.Navigation.dll 
	ClinSchd.Modules.Navigation.dll 
	ClinSchd.Modules.Navigation.dll 

	66.0 kB 
	66.0 kB 

	10/11/22, 3:32:22 PM 
	10/11/22, 3:32:22 PM 


	ClinSchd.Modules.PatientAppt.dll 
	ClinSchd.Modules.PatientAppt.dll 
	ClinSchd.Modules.PatientAppt.dll 

	93.5 kB 
	93.5 kB 

	10/11/22, 3:32:38 PM 
	10/11/22, 3:32:38 PM 


	ClinSchd.Modules.PatientSelection.dll 
	ClinSchd.Modules.PatientSelection.dll 
	ClinSchd.Modules.PatientSelection.dll 

	73.0 kB 
	73.0 kB 

	10/11/22, 3:32:42 PM 
	10/11/22, 3:32:42 PM 


	ClinSchd.Modules.Prerequisites.dll 
	ClinSchd.Modules.Prerequisites.dll 
	ClinSchd.Modules.Prerequisites.dll 

	18.0 kB 
	18.0 kB 

	10/11/22, 3:32:44 PM 
	10/11/22, 3:32:44 PM 


	ClinSchd.Modules.Reports.dll 
	ClinSchd.Modules.Reports.dll 
	ClinSchd.Modules.Reports.dll 

	132 kB 
	132 kB 

	10/11/22, 3:32:24 PM 
	10/11/22, 3:32:24 PM 


	ClinSchd.Modules.ResourceSelection.dll 
	ClinSchd.Modules.ResourceSelection.dll 
	ClinSchd.Modules.ResourceSelection.dll 

	23.5 kB 
	23.5 kB 

	10/11/22, 3:32:44 PM 
	10/11/22, 3:32:44 PM 


	ClinSchd.Modules.Ribbon.dll 
	ClinSchd.Modules.Ribbon.dll 
	ClinSchd.Modules.Ribbon.dll 

	416 kB 
	416 kB 

	10/11/22, 3:32:30 PM 
	10/11/22, 3:32:30 PM 


	ClinSchd.Modules.Task.dll 
	ClinSchd.Modules.Task.dll 
	ClinSchd.Modules.Task.dll 

	236 kB 
	236 kB 

	10/11/22, 3:32:46 PM 
	10/11/22, 3:32:46 PM 


	ClinSchd.Modules.UserLogin.dll 
	ClinSchd.Modules.UserLogin.dll 
	ClinSchd.Modules.UserLogin.dll 

	78.0 kB 
	78.0 kB 

	10/11/22, 3:32:46 PM 
	10/11/22, 3:32:46 PM 


	ClinSchd.Modules.VAR.dll 
	ClinSchd.Modules.VAR.dll 
	ClinSchd.Modules.VAR.dll 

	302 kB 
	302 kB 

	10/11/22, 3:32:14 PM 
	10/11/22, 3:32:14 PM 


	ClosedXML.dll 
	ClosedXML.dll 
	ClosedXML.dll 

	788 kB 
	788 kB 

	10/5/22, 3:30:52 PM 
	10/5/22, 3:30:52 PM 


	ClosedXML.XML 
	ClosedXML.XML 
	ClosedXML.XML 

	144 kB 
	144 kB 

	10/5/22, 3:30:50 PM 
	10/5/22, 3:30:50 PM 


	Common.Logging.Core.dll 
	Common.Logging.Core.dll 
	Common.Logging.Core.dll 

	10.0 kB 
	10.0 kB 

	8/16/17, 6:51:46 AM 
	8/16/17, 6:51:46 AM 


	Common.Logging.dll 
	Common.Logging.dll 
	Common.Logging.dll 

	44.0 kB 
	44.0 kB 

	8/16/17, 6:51:42 AM 
	8/16/17, 6:51:42 AM 


	DocumentFormat.OpenXml.dll 
	DocumentFormat.OpenXml.dll 
	DocumentFormat.OpenXml.dll 

	5.5 MB 
	5.5 MB 

	10/5/22, 3:30:52 PM 
	10/5/22, 3:30:52 PM 


	EntityFramework.dll 
	EntityFramework.dll 
	EntityFramework.dll 

	4.8 MB 
	4.8 MB 

	4/16/20, 8:38:42 PM 
	4/16/20, 8:38:42 PM 


	itext.io.dll 
	itext.io.dll 
	itext.io.dll 

	1.5 MB 
	1.5 MB 

	6/24/21, 12:09:28 PM 
	6/24/21, 12:09:28 PM 


	itext.kernel.dll 
	itext.kernel.dll 
	itext.kernel.dll 

	926 kB 
	926 kB 

	6/24/21, 12:09:30 PM 
	6/24/21, 12:09:30 PM 


	itext.layout.dll 
	itext.layout.dll 
	itext.layout.dll 

	371 kB 
	371 kB 

	6/24/21, 12:09:34 PM 
	6/24/21, 12:09:34 PM 


	medsphere_48.ico 
	medsphere_48.ico 
	medsphere_48.ico 

	29.2 kB 
	29.2 kB 

	10/5/22, 3:30:50 PM 
	10/5/22, 3:30:50 PM 


	Microsoft.Practices.Composite.dll 
	Microsoft.Practices.Composite.dll 
	Microsoft.Practices.Composite.dll 

	75.0 kB 
	75.0 kB 

	10/5/22, 3:30:52 PM 
	10/5/22, 3:30:52 PM 


	Microsoft.Practices.Composite.Presentation.dll 
	Microsoft.Practices.Composite.Presentation.dll 
	Microsoft.Practices.Composite.Presentation.dll 

	60.0 kB 
	60.0 kB 

	10/5/22, 3:30:52 PM 
	10/5/22, 3:30:52 PM 


	Microsoft.Practices.Composite.UnityExtensions.dll 
	Microsoft.Practices.Composite.UnityExtensions.dll 
	Microsoft.Practices.Composite.UnityExtensions.dll 

	15.0 kB 
	15.0 kB 

	10/5/22, 3:30:52 PM 
	10/5/22, 3:30:52 PM 


	Microsoft.Practices.Composite.xml 
	Microsoft.Practices.Composite.xml 
	Microsoft.Practices.Composite.xml 

	182 kB 
	182 kB 

	10/5/22, 3:30:52 PM 
	10/5/22, 3:30:52 PM 



	Name 
	Name 
	Name 
	Name 

	Size 
	Size 

	Date Modified 
	Date Modified 


	Microsoft.Practices.EnterpriseLibrary.Common.dll 
	Microsoft.Practices.EnterpriseLibrary.Common.dll 
	Microsoft.Practices.EnterpriseLibrary.Common.dll 

	183 kB 
	183 kB 

	10/5/22, 3:30:52 PM 
	10/5/22, 3:30:52 PM 


	Microsoft.Practices.EnterpriseLibrary.ExceptionHandling.dll 
	Microsoft.Practices.EnterpriseLibrary.ExceptionHandling.dll 
	Microsoft.Practices.EnterpriseLibrary.ExceptionHandling.dll 

	86.9 kB 
	86.9 kB 

	10/5/22, 3:30:52 PM 
	10/5/22, 3:30:52 PM 


	Microsoft.Practices.EnterpriseLibrary.ExceptionHandling.Logging.dll 
	Microsoft.Practices.EnterpriseLibrary.ExceptionHandling.Logging.dll 
	Microsoft.Practices.EnterpriseLibrary.ExceptionHandling.Logging.dll 

	38.9 kB 
	38.9 kB 

	10/5/22, 3:30:52 PM 
	10/5/22, 3:30:52 PM 


	Microsoft.Practices.EnterpriseLibrary.Logging.dll 
	Microsoft.Practices.EnterpriseLibrary.Logging.dll 
	Microsoft.Practices.EnterpriseLibrary.Logging.dll 

	243 kB 
	243 kB 

	10/5/22, 3:30:52 PM 
	10/5/22, 3:30:52 PM 


	Microsoft.Practices.ObjectBuilder2.dll 
	Microsoft.Practices.ObjectBuilder2.dll 
	Microsoft.Practices.ObjectBuilder2.dll 

	74.9 kB 
	74.9 kB 

	10/5/22, 3:30:52 PM 
	10/5/22, 3:30:52 PM 


	Microsoft.Practices.ServiceLocation.dll 
	Microsoft.Practices.ServiceLocation.dll 
	Microsoft.Practices.ServiceLocation.dll 

	29.1 kB 
	29.1 kB 

	10/5/22, 3:30:52 PM 
	10/5/22, 3:30:52 PM 


	Microsoft.Practices.Unity.dll 
	Microsoft.Practices.Unity.dll 
	Microsoft.Practices.Unity.dll 

	74.9 kB 
	74.9 kB 

	10/5/22, 3:30:52 PM 
	10/5/22, 3:30:52 PM 


	Microsoft.Web.Infrastructure.dll 
	Microsoft.Web.Infrastructure.dll 
	Microsoft.Web.Infrastructure.dll 

	44.4 kB 
	44.4 kB 

	7/25/12, 11:48:56 AM 
	7/25/12, 11:48:56 AM 


	Newtonsoft.Json.dll 
	Newtonsoft.Json.dll 
	Newtonsoft.Json.dll 

	686 kB 
	686 kB 

	3/17/21, 8:03:36 PM 
	3/17/21, 8:03:36 PM 


	Prism.dll 
	Prism.dll 
	Prism.dll 

	87.4 kB 
	87.4 kB 

	10/21/20, 5:48:50 PM 
	10/21/20, 5:48:50 PM 


	SDEC_VSE_ReportConsole.jar 
	SDEC_VSE_ReportConsole.jar 
	SDEC_VSE_ReportConsole.jar 

	23.8 MB 
	23.8 MB 

	10/5/22, 3:30:50 PM 
	10/5/22, 3:30:50 PM 


	SDEC_VSE_ReportTemplate.jasper 
	SDEC_VSE_ReportTemplate.jasper 
	SDEC_VSE_ReportTemplate.jasper 

	107 kB 
	107 kB 

	10/5/22, 3:30:50 PM 
	10/5/22, 3:30:50 PM 


	SDEC_VSE_ReportTemplate.jrxml 
	SDEC_VSE_ReportTemplate.jrxml 
	SDEC_VSE_ReportTemplate.jrxml 

	31.0 kB 
	31.0 kB 

	10/5/22, 3:30:50 PM 
	10/5/22, 3:30:50 PM 


	SDEC_VSE.XML 
	SDEC_VSE.XML 
	SDEC_VSE.XML 

	0 B 
	0 B 

	10/5/22, 3:30:50 PM 
	10/5/22, 3:30:50 PM 


	System.Net.Http.dll 
	System.Net.Http.dll 
	System.Net.Http.dll 

	259 kB 
	259 kB 

	11/5/16, 11:56:30 AM 
	11/5/16, 11:56:30 AM 


	System.Web.Mvc.dll 
	System.Web.Mvc.dll 
	System.Web.Mvc.dll 

	535 kB 
	535 kB 

	11/28/18, 12:59:46 PM 
	11/28/18, 12:59:46 PM 


	System.Web.Razor.dll 
	System.Web.Razor.dll 
	System.Web.Razor.dll 

	257 kB 
	257 kB 

	11/28/18, 1:00:12 PM 
	11/28/18, 1:00:12 PM 


	System.Web.WebPages.Deployment.dll 
	System.Web.WebPages.Deployment.dll 
	System.Web.WebPages.Deployment.dll 

	42.1 kB 
	42.1 kB 

	11/28/18, 1:04:24 PM 
	11/28/18, 1:04:24 PM 


	System.Web.WebPages.dll 
	System.Web.WebPages.dll 
	System.Web.WebPages.dll 

	202 kB 
	202 kB 

	11/28/18, 1:04:24 PM 
	11/28/18, 1:04:24 PM 


	System.Web.WebPages.Razor.dll 
	System.Web.WebPages.Razor.dll 
	System.Web.WebPages.Razor.dll 

	39.9 kB 
	39.9 kB 

	11/28/18, 1:04:24 PM 
	11/28/18, 1:04:24 PM 


	System.Windows.Interactivity.dll 
	System.Windows.Interactivity.dll 
	System.Windows.Interactivity.dll 

	39.0 kB 
	39.0 kB 

	3/9/13, 6:25:10 PM 
	3/9/13, 6:25:10 PM 


	Telerik.Windows.Controls.Data.dll 
	Telerik.Windows.Controls.Data.dll 
	Telerik.Windows.Controls.Data.dll 

	2.5 MB 
	2.5 MB 

	10/5/22, 3:30:54 PM 
	10/5/22, 3:30:54 PM 


	Telerik.Windows.Controls.dll 
	Telerik.Windows.Controls.dll 
	Telerik.Windows.Controls.dll 

	7.7 MB 
	7.7 MB 

	10/5/22, 3:30:54 PM 
	10/5/22, 3:30:54 PM 


	Telerik.Windows.Controls.Docking.dll 
	Telerik.Windows.Controls.Docking.dll 
	Telerik.Windows.Controls.Docking.dll 

	1.7 MB 
	1.7 MB 

	10/5/22, 3:30:54 PM 
	10/5/22, 3:30:54 PM 


	Telerik.Windows.Controls.GridView.dll 
	Telerik.Windows.Controls.GridView.dll 
	Telerik.Windows.Controls.GridView.dll 

	4.0 MB 
	4.0 MB 

	10/5/22, 3:30:54 PM 
	10/5/22, 3:30:54 PM 


	Telerik.Windows.Controls.Input.dll 
	Telerik.Windows.Controls.Input.dll 
	Telerik.Windows.Controls.Input.dll 

	3.6 MB 
	3.6 MB 

	10/5/22, 3:30:54 PM 
	10/5/22, 3:30:54 PM 


	Telerik.Windows.Controls.Navigation.dll 
	Telerik.Windows.Controls.Navigation.dll 
	Telerik.Windows.Controls.Navigation.dll 

	6.2 MB 
	6.2 MB 

	10/5/22, 3:30:54 PM 
	10/5/22, 3:30:54 PM 


	Telerik.Windows.Controls.RibbonView.dll 
	Telerik.Windows.Controls.RibbonView.dll 
	Telerik.Windows.Controls.RibbonView.dll 

	3.4 MB 
	3.4 MB 

	10/5/22, 3:30:54 PM 
	10/5/22, 3:30:54 PM 


	Telerik.Windows.Controls.ScheduleView.dll 
	Telerik.Windows.Controls.ScheduleView.dll 
	Telerik.Windows.Controls.ScheduleView.dll 

	3.0 MB 
	3.0 MB 

	10/5/22, 3:30:54 PM 
	10/5/22, 3:30:54 PM 


	Telerik.Windows.Data.dll 
	Telerik.Windows.Data.dll 
	Telerik.Windows.Data.dll 

	494 kB 
	494 kB 

	10/5/22, 3:30:54 PM 
	10/5/22, 3:30:54 PM 


	TotalDemandCharts.jrxml 
	TotalDemandCharts.jrxml 
	TotalDemandCharts.jrxml 

	2.6 kB 
	2.6 kB 

	10/5/22, 3:30:50 PM 
	10/5/22, 3:30:50 PM 


	TotalDemandSupplyCharts.jrxml 
	TotalDemandSupplyCharts.jrxml 
	TotalDemandSupplyCharts.jrxml 

	2.6 kB 
	2.6 kB 

	10/5/22, 3:30:50 PM 
	10/5/22, 3:30:50 PM 


	TotalSupplyCharts.jrxml 
	TotalSupplyCharts.jrxml 
	TotalSupplyCharts.jrxml 

	2.5 kB 
	2.5 kB 

	10/5/22, 3:30:50 PM 
	10/5/22, 3:30:50 PM 


	trace.log 
	trace.log 
	trace.log 

	27 B 
	27 B 

	10/5/22, 3:30:50 PM 
	10/5/22, 3:30:50 PM 



	Name 
	Name 
	Name 
	Name 

	Size 
	Size 

	Date Modified 
	Date Modified 


	VA.VSE.Data.SQL.dll 
	VA.VSE.Data.SQL.dll 
	VA.VSE.Data.SQL.dll 

	6.5 kB 
	6.5 kB 

	10/11/22, 3:31:52 PM 
	10/11/22, 3:31:52 PM 


	VA.VSE.Data.VistaRpc.dll 
	VA.VSE.Data.VistaRpc.dll 
	VA.VSE.Data.VistaRpc.dll 

	32.0 kB 
	32.0 kB 

	10/11/22, 3:32:06 PM 
	10/11/22, 3:32:06 PM 


	VA.VSE.Data.WebServices.dll 
	VA.VSE.Data.WebServices.dll 
	VA.VSE.Data.WebServices.dll 

	278 kB 
	278 kB 

	10/11/22, 3:32:06 PM 
	10/11/22, 3:32:06 PM 


	VA.VSE.Domain.dll 
	VA.VSE.Domain.dll 
	VA.VSE.Domain.dll 

	97.5 kB 
	97.5 kB 

	10/11/22, 3:31:52 PM 
	10/11/22, 3:31:52 PM 


	VA.VSE.Domain.Infrastructure.dll 
	VA.VSE.Domain.Infrastructure.dll 
	VA.VSE.Domain.Infrastructure.dll 

	7.5 kB 
	7.5 kB 

	10/11/22, 3:32:06 PM 
	10/11/22, 3:32:06 PM 


	VA.VSE.InversionOfControl.dll 
	VA.VSE.InversionOfControl.dll 
	VA.VSE.InversionOfControl.dll 

	7.5 kB 
	7.5 kB 

	10/11/22, 3:32:06 PM 
	10/11/22, 3:32:06 PM 


	VA.VSE.Presentation.Infrastructure.dll 
	VA.VSE.Presentation.Infrastructure.dll 
	VA.VSE.Presentation.Infrastructure.dll 

	18.5 kB 
	18.5 kB 

	10/11/22, 3:32:04 PM 
	10/11/22, 3:32:04 PM 


	VA.VSE.Presentation.PatientSelection.dll 
	VA.VSE.Presentation.PatientSelection.dll 
	VA.VSE.Presentation.PatientSelection.dll 

	16.0 kB 
	16.0 kB 

	10/11/22, 3:32:24 PM 
	10/11/22, 3:32:24 PM 


	VA.VSE.Presentation.VideoVisit.dll 
	VA.VSE.Presentation.VideoVisit.dll 
	VA.VSE.Presentation.VideoVisit.dll 

	770 kB 
	770 kB 

	10/11/22, 3:32:12 PM 
	10/11/22, 3:32:12 PM 


	VA.VSE.ServiceFactory.AssignedUserRoleServices.dll 
	VA.VSE.ServiceFactory.AssignedUserRoleServices.dll 
	VA.VSE.ServiceFactory.AssignedUserRoleServices.dll 

	8.0 kB 
	8.0 kB 

	10/11/22, 3:31:58 PM 
	10/11/22, 3:31:58 PM 


	VA.VSE.ServiceFactory.JsonWebTokenServices.dll 
	VA.VSE.ServiceFactory.JsonWebTokenServices.dll 
	VA.VSE.ServiceFactory.JsonWebTokenServices.dll 

	6.0 kB 
	6.0 kB 

	10/11/22, 3:32:04 PM 
	10/11/22, 3:32:04 PM 


	VA.VSE.ServiceFactory.SSOiServices.dll 
	VA.VSE.ServiceFactory.SSOiServices.dll 
	VA.VSE.ServiceFactory.SSOiServices.dll 

	6.0 kB 
	6.0 kB 

	10/11/22, 3:32:06 PM 
	10/11/22, 3:32:06 PM 


	VA.VSE.ServiceFactory.UserRoleServices.dll 
	VA.VSE.ServiceFactory.UserRoleServices.dll 
	VA.VSE.ServiceFactory.UserRoleServices.dll 

	7.5 kB 
	7.5 kB 

	10/11/22, 3:32:02 PM 
	10/11/22, 3:32:02 PM 


	VA.VSE.ServiceFactory.VideoVisitsServices.dll 
	VA.VSE.ServiceFactory.VideoVisitsServices.dll 
	VA.VSE.ServiceFactory.VideoVisitsServices.dll 

	9.5 kB 
	9.5 kB 

	10/11/22, 3:32:06 PM 
	10/11/22, 3:32:06 PM 


	VA.VSE.ServiceFactory.VistaAppointmentRequestServices.dll 
	VA.VSE.ServiceFactory.VistaAppointmentRequestServices.dll 
	VA.VSE.ServiceFactory.VistaAppointmentRequestServices.dll 

	7.5 kB 
	7.5 kB 

	10/11/22, 3:32:02 PM 
	10/11/22, 3:32:02 PM 


	VA.VSE.ServiceFactory.VistaAppointmentServices.dll 
	VA.VSE.ServiceFactory.VistaAppointmentServices.dll 
	VA.VSE.ServiceFactory.VistaAppointmentServices.dll 

	9.0 kB 
	9.0 kB 

	10/11/22, 3:32:06 PM 
	10/11/22, 3:32:06 PM 


	VA.VSE.ServiceFactory.VistaConsultServices.dll 
	VA.VSE.ServiceFactory.VistaConsultServices.dll 
	VA.VSE.ServiceFactory.VistaConsultServices.dll 

	7.0 kB 
	7.0 kB 

	10/11/22, 3:32:02 PM 
	10/11/22, 3:32:02 PM 


	VA.VSE.ServiceFactory.VistaMedicationServices.dll 
	VA.VSE.ServiceFactory.VistaMedicationServices.dll 
	VA.VSE.ServiceFactory.VistaMedicationServices.dll 

	6.5 kB 
	6.5 kB 

	10/11/22, 3:32:02 PM 
	10/11/22, 3:32:02 PM 


	VA.VSE.ServiceFactory.VistaPatientSelectionServices.dll 
	VA.VSE.ServiceFactory.VistaPatientSelectionServices.dll 
	VA.VSE.ServiceFactory.VistaPatientSelectionServices.dll 

	7.5 kB 
	7.5 kB 

	10/11/22, 3:32:04 PM 
	10/11/22, 3:32:04 PM 


	VA.VSE.ServiceFactory.VistaPrivilegedUsersServices.dll 
	VA.VSE.ServiceFactory.VistaPrivilegedUsersServices.dll 
	VA.VSE.ServiceFactory.VistaPrivilegedUsersServices.dll 

	7.0 kB 
	7.0 kB 

	10/11/22, 3:32:04 PM 
	10/11/22, 3:32:04 PM 


	VA.VSE.ServiceFactory.VistaPtCSchAppointmentServices.dll 
	VA.VSE.ServiceFactory.VistaPtCSchAppointmentServices.dll 
	VA.VSE.ServiceFactory.VistaPtCSchAppointmentServices.dll 

	7.0 kB 
	7.0 kB 

	10/11/22, 3:32:04 PM 
	10/11/22, 3:32:04 PM 


	VA.VSE.ServiceFactory.VistaVideoVisitAppointmentServices.dll 
	VA.VSE.ServiceFactory.VistaVideoVisitAppointmentServices.dll 
	VA.VSE.ServiceFactory.VistaVideoVisitAppointmentServices.dll 

	6.5 kB 
	6.5 kB 

	10/11/22, 3:32:06 PM 
	10/11/22, 3:32:06 PM 


	VA.VSE.ServiceFactory.VistaVideoVisitInfoServices.dll 
	VA.VSE.ServiceFactory.VistaVideoVisitInfoServices.dll 
	VA.VSE.ServiceFactory.VistaVideoVisitInfoServices.dll 

	7.0 kB 
	7.0 kB 

	10/11/22, 3:32:06 PM 
	10/11/22, 3:32:06 PM 
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	Size 
	Size 

	Date Modified 
	Date Modified 


	VAInternalRootCA.cer 
	VAInternalRootCA.cer 
	VAInternalRootCA.cer 

	1.3 kB 
	1.3 kB 

	10/5/22, 3:30:52 PM 
	10/5/22, 3:30:52 PM 


	VAInternalSubordinateCA1.cer 
	VAInternalSubordinateCA1.cer 
	VAInternalSubordinateCA1.cer 

	2.1 kB 
	2.1 kB 

	10/5/22, 3:30:52 PM 
	10/5/22, 3:30:52 PM 


	var_service.vse.cc.med.va.gov.pfx 
	var_service.vse.cc.med.va.gov.pfx 
	var_service.vse.cc.med.va.gov.pfx 

	2.8 kB 
	2.8 kB 

	10/5/22, 3:30:52 PM 
	10/5/22, 3:30:52 PM 


	VistaSchedulingGUI.exe 
	VistaSchedulingGUI.exe 
	VistaSchedulingGUI.exe 

	1.2 MB 
	1.2 MB 

	10/11/22, 3:33:02 PM 
	10/11/22, 3:33:02 PM 


	VistaSchedulingGUI.exe.config 
	VistaSchedulingGUI.exe.config 
	VistaSchedulingGUI.exe.config 

	7.0 kB 
	7.0 kB 

	varies 
	varies 


	VSELogoPleaseWait.gif 
	VSELogoPleaseWait.gif 
	VSELogoPleaseWait.gif 

	17.4 kB 
	17.4 kB 

	10/5/22, 3:30:52 PM 
	10/5/22, 3:30:52 PM 



	 


